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FOREWORD 
 

This Manual, DoD 5000.4-M-1, is issued under the authority of DoD Directive 
5000.4, “Cost Analysis Improvement Group (CAIG)” (reference (a)). It revises and 
replaces DoD 5000.4-M-1, “Contractor Cost Data Reporting (CCDR) Manual,” 
April 1999 (hereby canceled) and serves as the primary guide for the development, 
implementation, and operation of the CCDR system.  
 

The Manual provides background information and detailed guidance to 
implement the mandatory CCDR policies established in DoD Directive 5000.4 
(reference (a)) and DoD 5000.4-M, “Cost Analysis Guidance and Procedures” 
(reference (b)). It also incorporates recent changes to the policy documents listed above 
and DoD Instruction 5000.2, “Operation of the Defense Acquisition System” (reference 
(c)), all of which are summarized in Chapter 2.  
 

The Manual prescribes specific policies, procedures, and instructions that 
government stakeholders in the CCDR process must follow. It also indicates the reporting 
provisions the stakeholders must include in contractual documents where appropriate.  
 

The guidance in the Manual applies to the Office of the Secretary of Defense, the 
Military Departments, the Chairman of the Joint Chiefs of Staff, the Combatant 
Commands, the Office of Inspector General of the Department of Defense, the Defense 
Agencies, the DoD Field Activities, and all other organizational entities within the 
Department of Defense (hereafter referred to collectively as the “DoD Components”). 
 

While the Manual itself is not contractually binding, it is considered to contain 
mandatory guidance when referenced or included in contracts such as the Contract Data 
Requirements List (CDRL) and the Data Item Descriptions (DIDs). By following the 
guidance in the Manual, you ensure the necessary CCDR data are accurate and consistent 
and quickly made available to DoD cost estimators. 
 

Refer any questions, comments, or suggestions about the Manual to the Defense 
Cost and Resource Center (DCARC) by telephone (703-602-3301/3169), by fax 
(703-602-8944), or via the DCARC Web site (http://dcarc.pae.osd.mil). 

 
 
 
 

Ken Krieg 
Director 

Program Analysis and Evaluation 
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SUMMARY OF SUBSTANTIVE CHANGES 
 

The list below summarizes the substantive changes made to this edition of the 
CCDR Manual:  
 

1. Incorporated provisions from the new DoD Directive 5000.1 and DoD 
Instruction 5000.2 and deleted provisions from the now cancelled DoD 
5000.2-R. These changes included raising the dollar thresholds for CCDR 
reporting to FY 2002 constant dollars. CCDRs are now required on ACAT ID 
and IC program contracts greater than $50 million and on high-risk or high-
technical-interest contracts valued between $7 and $50 million. 

 
2. Revised language throughout the Manual to require rather than recommend 

policies and procedures. 
 

3. Added specific CCDR responsibilities by major stakeholders (e.g., CAIG, 
Service cost centers, and reporting contractors). 

 
4. Changed references to the Contractor Cost Data Reporting Project Office 

(CCDR-PO) and its Web site to the Defense Cost and Resource Center 
(DCARC) and its Web site, http://dcarc.pae.osd.mil. 

 
5. Removed the exemption for ship construction from CCDR reporting. 

 
6. Renamed DD Form 2794 from “Cost Data Reporting Plan” to “Cost and 

Software Data Reporting Plan.” The form was revised to include changes to 
the new Software Resources Data Report (SRDR) and to how reporting 
frequency is shown. The Contract CSDR Plan requires both the Contract 
Work Breakdown Structure (CWBS) element code and the related Program 
Work Breakdown Structure (PWBS) element code.  

 
7. Added the requirement for the DoD Program Manager (PM) to provide in the 

Program CSDR Plan the name and address of any associate contractors and 
subcontractors who potentially will meet the CCDR reporting thresholds, 
along with the specific Work Breakdown Structure (WBS) elements they are 
responsible for. The PM must also identify the specific characteristics (e.g., 
weight, range, and speed) for each prime associate, and subcontractor that 
meets reporting thresholds. 

 
8. Added the requirement for the PM to include, at the time the CSRD Plan is 

submitted for CAIG approval, a cover memorandum identifying individuals 
and organizations outside the PM’s organization involved in the plan.  

 
9. Added requirements for DD Form 1921, “Cost Data Summary Report,” to 

report equivalent units completed to date and to breakout quantities on 
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research and development contracts to show the items produced for delivery 
to the customer and those produced for internal contractor use. 

 
10. Consolidated DD Form 1921-1, “Functional Cost-Hour Report,” and DD 

Form 1921-2, “Progress Curve Report,” into one report format, DD Form 
1921-1, “Functional Cost-Hour and Progress Curve Report.”  

 
11. Added requirements for DD Form 1921-1, “Functional Cost-Hour and 

Progress Curve Report,” to report equivalent units completed to date and 
quantities at completion and to breakout quantities on research and 
development contracts to show the items produced for delivery to the 
customer and those produced for internal contractor use. 

 
12. Added a requirement for reporting contractors to submit interim reports within 

60 days after the end of the reporting period specified in the CSDR Plan. 
 

13. Provided that the DCARC, in coordination with the Cost Working-Level 
Integrated Product Team (CWIPT), the reporting contractor, and any other 
interested stakeholder, shall determine the need to perform a post-mortem 
review of the final CCDRs within 60 days of receiving the final report(s). 

 
14. Included detailed contractor reporting instructions for the revised CCDRs in 

the Data Item Descriptions (DIDs) and moved them to Appendix 1 along with 
the related report formats.  

 
15. Replaced DD Form 1921-3, “Plant-Wide Data Report” with requirements to 

report Forward Pricing Rate (FPR) data. 
 

16. Deleted Chapter 5, Cost Data Element Definitions, and transferred the 
information to the appropriate DIDs, now in Appendix 1.  

 
17. Made new report formats and electronic reporting effective October 1, 2003. 

 
18. Included a requirement for subcontractors to report directly to DCARC. 

 
19. Changed references to the Central Repository System (CRS) to the Defense 

Automated Cost Information Management System (DACIMS) and rewrote 
Chapter 6 (now Chapter 5) to clearly describe DACIMS, its stakeholders 
(users), and its uses. 

 
20. Added a requirement to the Contract Work Breakdown Structure DID that 

contractors maintain and update the CWBS dictionary for the life of the 
contract.  

 
21. Deleted appendices on the history of CCDR development, old formats and 

reporting instructions, and special instructions for the Airframe reporting 
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element on DD Form 1921-1. Airframe reporting instructions are now 
included in DID number DI-FNCL-81566A in Appendix 1.  
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DEFINITIONS 
 

 DL1.1. ACQUISITION PROGRAM. A directed, funded effort designed to provide a 
new, improved, or continuing materiel, weapon or information system, capability, or 
service in response to a validated operational or business need. Acquisition programs are 
divided into categories, which are established to facilitate decentralized decisionmaking, 
execution, and compliance with statutory requirements.  
 
 DL1.2. ACTUAL COSTS OR “ACTUALS.” The costs sustained in fact, on the basis 
of costs incurred, as opposed to standard, predetermined, or estimated costs. Actual costs 
to date include cost of direct labor, direct material, and other direct charges specifically 
identified to appropriate control accounts as incurred, and any overhead costs and general 
administrative expenses allocated to control accounts.  
 
 DL1.3. AIRFRAME. The structural framework, including the wings, fins, and body 
assemblies, that provides the aerodynamic shape, mounting surfaces and environmental 
protection for the missile components.  
 
 DL1.4. BLOCK. A group of similarly configured items. A block may contain all the 
units in a single lot or it may be one of several blocks within one or more lots. 
 
 DL1.5. EQUIVALENT UNITS. The total of completed units plus work completed on 
partially completed units translated into an equivalent number of totally completed units. 
 
 DL1.6. FACILITIES COST OF MONEY. An imputed cost determined by applying a 
cost-of-money rate to facilities capital employed in contract performance. Capital 
employed is determined without regard to whether its source is equity or borrowed 
capital. The resulting cost of money is not a form of interest on borrowing. 
 
 DL1.7. FEE. In special cost-reimbursement pricing arrangements, an agreed-to 
amount beyond the initial estimate of costs. In most instances, fee reflects a variety of 
factors, including risk, and is subject to statutory limitations. Fee may be fixed at the 
outset of performance, as in a cost-plus-fixed fee arrangement, or it may vary (within a 
contractually specified range) during performance, as in a cost-plus-incentive-fee 
arrangement. 
 
 DL1.8. GENERAL AND ADMINISTRATIVE (G&A). Indirect expenses related to 
the overall management and administration of the contractor’s business unit, including 
the following: a company’s general and executive offices; the cost of staff services such 
as legal, accounting, public relations, financial, and similar expenses; and other general 
expenses. G&A is also a generic term used to describe expenses whose beneficial or 
causal relationship to cost objectives cannot be more accurately assigned to overhead 
areas for engineering, manufacturing, material, and so on. 
 
 DL1.9. HIGH-RISK ITEM. A selected Work Breakdown Structure (WBS) element 
that the Cost Working-Level Integrated Product Team (CWIPT) designates as being of 
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higher-than-average risk in terms of cost, schedule, or technical performance. Key 
considerations in designating high-risk items are the importance of the cost drivers 
associated with them and the needed visibility into lower-level elements for future cost 
evaluations.  
 
 DL1.10. HIGH-TECHNICAL-INTEREST ITEM. A selected WBS element that the 
CWIPT designates as having important technical consequences on a specific contract or 
program or on future contracts or programs (e.g., use of composites or introduction of a 
new production technology).  
 
 DL1.11. HIGH-VALUE ITEM. A selected WBS element that constitutes 10 percent 
or more of total contract costs or that the CWIPT designates as being an important 
contributor to the system’s overall cost. For example, the selected element may not meet 
the 10 percent contract criteria, but it still may be an important element over the life of 
the entire program or in estimating future programs. 
 
 DL1.12. INDIRECT COST. An item of cost incurred for common or joint objectives 
that cannot be identified specifically with a single final cost objective (e.g., contract, 
product, services, program, function, or project) and is therefore not readily subject to 
treatment as a direct cost. Indirect cost is often used synonymously with overhead costs. 
 
 DL1.13. INDIRECT LABOR. All labor costs classified as indirect except those 
related to building and equipment maintenance and future business. 
 
 DL1.14. LETTER CONTRACT. A preliminary contract, with or without a tentative 
price or specific amount agreed to and containing any other basic terms agreed to at the 
time. A letter contract authorizes the contractor to commence work, incur costs, and make 
commitments pending negotiation and execution of the definitive contract. It obligates 
the customer to make either a definitive contract within a specified time, or to reimburse 
the contractor for costs incurred under the letter contract. The letter contract is superseded 
as soon as possible by a definitive contract. 
 
 DL1.15. LOT. A contractual group consisting of two or more units (e.g., unit number 
through unit number). A lot typically represents the quantity purchased in a single fiscal 
year (FY); however, a given FY buy may be subdivided into two or more lots if 
contractually preferable. Similarly, a lot is usually related to one contract but may be 
associated with two or more contracts. 
 
 DL1.16. MANAGEMENT RESERVE. The amount of the total allocated budget that 
is held back for management control and risk purposes at the total contract level rather 
than designated for the accomplishment of specific tasks. 
 
 DL1.17. MANUFACTURING. The effort and costs expended in the fabrication, 
assembly, and functional testing of a product or end item. It involves all the processes 
necessary to convert raw material into finished items.  
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 DL1.18. MANUFACTURING LABOR. Direct labor performed on the end item or 
product, including labor to make the parts used in the finished product and to perform 
functional testing. Manufacturing labor normally covers fabrication, assembly, and 
manufacturing support activities. It may also include tooling and quality control labor. 
 
 DL1.19. MATERIAL. Items that are raw, crude, or partially processed material or 
components that have not yet been made into a definite functional item or configuration. 
As a cost element, material consists of raw materials, purchased parts and equipment, 
subcontract items, and outside production items. In operating terms, material includes the 
components, parts, assemblies, and supplies used in operations and maintenance.  
 
 DL1.20. MATERIAL (ENGINEERING). Material within the Engineering functional 
category that represents the cost of raw materials and purchased parts (e.g., printed circuit 
boards) evaluated or consumed in the performance of the Engineering function for the 
specified reporting element. Also included are engineering test and similar equipment 
(i.e., oscilloscopes, transducers, recorders, radio transmitters, converters, discriminators, 
and receivers) required to accomplish the Engineering function. 
 
 DL1.21. MATERIAL OVERHEAD. The portion of indirect costs attributable to 
procured or subcontracted products, including the cost of purchasing, expediting, and 
storing materials, parts, equipment, and assemblies. 
 
 DL1.22. MATERIALS AND PURCHASED PARTS (MANUFACTURING). The 
costs of raw and semi-fabricated material plus purchased parts used in the manufacture of 
the specified reporting element. The purchased parts are essentially off-the-shelf items 
widely used in industry and supplied by a specialized manufacturer who has the 
proprietary right to the product. The following are examples of materials and purchased 
parts: raw materials in typically purchased forms and shapes (sheets, bars, rods, etc.); 
semi-fabricated materials in typically purchased forms and shapes (wires, cables, fabrics, 
conduits, tubing, sealing strips, fiberglass, windshield glass, etc.); raw castings and 
forgings; manufactured proprietary clips, fasteners, hose clamps and assemblies, and seat 
belts; standard and proprietary valves, cocks, and hydraulic and plumbing fittings and 
fixtures; and standard electrical fittings (conforming to underwriters and other standard 
specifications). Purchased parts are distinguished from purchased equipment by cost and 
complexity. 
 
 DL1.23. MATERIALS AND PURCHASED TOOLS (TOOLING). The costs of the 
new (basic, processed, or semi-fabricated) material used in the manufacture of dies, jigs, 
fixtures, gauges, handling equipment, work platform, and test equipment for fabrication 
and testing. Also included are the costs of tools the reporting contractor normally 
purchases, such as special welding heads, X-ray heads, attaching fixtures, control panels, 
and consoles, that require negligible in-house effort to assemble into the final tool 
configuration.  
 
 DL1.24. MOCK-UP. A partial or full-scale replica of an article or its components, 
usually constructed of cheaper materials than required in the finished product. A mock-up 
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is used to provide physical interfaces between structure and various electronic, hydraulic, 
pneumatic, electrical, and similar systems. 
 
 DL1.25. NONRECURRING COSTS. Elements of development and investment costs 
that generally occur only once in the life cycle of a system. Such costs are often found in 
engineering, system test, tooling, and pre-production activities, and also include basic 
design and development through first release of engineering drawings and data, all 
system and subsystem test activities (except end-item acceptance testing), configuration 
audits, qualification testing, technical publications through initial release, basic tool and 
production planning through initial release, all basic tooling, engineering models, 
partially built units for development or test purposes only, units not built to operational 
configuration, and specialized work force training. 
 
 DL1.26. NONREPORTING SUBCONTRACTOR. A company that has a subcontract 
without CCDR reporting requirements with a company whose prime contract contains 
CCDR reporting requirements.  
 
 DL1.27. OTHER COSTS NOT SHOWN ELSEWHERE. Direct costs not allocated to 
the categories of Engineering, Tooling, Quality Control, Manufacturing, Purchased 
Equipment, and Material Overhead. Costs may include such items as security, royalty, 
license fees, transportation, preservation, packaging, and any applicable Federal excise 
tax. 
 
 DL1.28. OTHER DIRECT CHARGES (ENGINEERING). Direct costs of travel, per 
diem, shift and overtime premiums, automatic data processing, reproduction of printed 
material, rental of special test facilities and equipment, and other engineering items not 
allocated to the categories of Direct Labor, Overhead, and Material. 
 
 DL1.29. OTHER DIRECT CHARGES (MANUFACTURING). Direct costs of travel, 
per diem, fire and extended coverage insurance, shift and overtime premiums, rental of 
special facilities and equipment, shipping, and transportation for items sent or returned to 
subcontractors, extraordinary expenses associated with operating off-site test bases, and 
other manufacturing costs not allocated to the categories of Direct Labor, Overhead, and 
Materials and Purchased Parts. 
 
 DL1.30. OTHER DIRECT CHARGES (QUALITY CONTROL). Direct costs of 
travel, per diem, shift and overtime premiums, automatic data processing, reproduction of 
printed material, and other quality control items not allocated to the categories of Direct 
Labor and Overhead. Material and test equipment may not be included in this category. 
Instead, they may be included as Materials and Purchased Parts. 
 
 DL1.31. OTHER DIRECT CHARGES (TOOLING). Direct costs of travel, per diem 
shift premium, overtime, premiums, rental of equipment, and other tooling items not 
allocated to the categories of Tooling, Direct Labor, Material, Overhead, or Purchased 
Tools for the reporting element. 
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 DL1.32. OUTSIDE PRODUCTION. A special category of Airframe subcontracts. 
The prime contractor is to report outside production for all subcontracts not reporting 
separately to the Department of Defense. All Airframe subcontracts are distributed by 
function in Outside Production and Services, either among all categories or as purchased 
equipment. The following guidelines apply (even when make-or-buy decisions change 
during contract execution): (1) all subcontracts for items or services normally produced or 
performed in airframe plants must be distributed as appropriate among all functional 
categories of cost whether the particular contractor makes or buys the items; (2) all 
subcontracts for items falling within the definition of Purchased Equipment as described by 
the special instructions for Airframe reporting in Appendix 1 must be included as purchased 
equipment whether the particular contractors make or buy the items; and (3) final entries 
must be included with the subcontractor’s G&A and profit or fee. 
 
 DL1.33. OVERHEAD. All indirect costs, except G&A expenses, that are properly 
chargeable for the specified reporting element. (See Indirect Costs.) 
 
 DL1.34. PRODUCTION PROGRAM. Includes all activities related to the 
fabrication, assembly, and delivery of a system in specified quantities of useable end 
items, support equipment, training, data, modifications, and spares. Other production 
activities include: revision of final manufacturing drawings resulting from qualification 
testing or for incorporation of different manufacturing methods; manufacture or 
procurement of production tooling; full production of all components, subsystems, and 
systems, including parts and equipment manufactured in-house manufacture and 
subcontracted; and acceptance testing.    
 
 DL1.35. PROFIT (CONTRACT). Covers both profit and fee. Target profit or profit 
as stated in a fixed-price type of contract (Firm Fixed Price, Fixed Price Incentive). In a 
cost form of contract (Cost Plus Fixed Fee, Cost Plus Incentive Fee), profit is called fee. 
 
 DL1.36. PROFIT OR FEE. Profit is the excess of revenues over expenses in fixed-
price contracts. In special cost-reimbursement pricing arrangements, fee is a form of 
profit representing an agreed-to amount beyond the initial estimate of costs that reflects a 
variety of factors, including risk, and is subject to statutory limitations. Fee may be fixed 
at the outset of performance, as in a cost-plus-fixed-fee arrangement, or may vary (within 
a contractually specified minimum-maximum range) during performance, as in a cost-
plus-incentive-fee arrangement. 
 
 DL1.37. PURCHASED EQUIPMENT. Manufactured and assembled items the 
contractor procures from outside sources that are required for installation in the reporting 
element. Such equipment normally costs over $1,000 per unit and exhibits a wide range 
of complexity. Examples of purchased equipment for large weapon systems are 
multipurpose hydraulic and pneumatic pumps, motors, generators, air conditioning 
equipment, batteries, landing gear, instruments, pedestals, and so on. Where the reporting 
contractor specifically controls the design of such equipment for the unique requirements 
of the WBS element, purchased equipment is considered as subcontracted and reported as 
such. Subcontracts for items falling within the definition of Purchased Equipment as 
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described by the special instructions for Airframe reporting in Appendix 1 must be 
included as purchased equipment whether the particular contractor makes or buys the 
items. 
 
 DL1.38. QUALITY CONTROL. Activities that check, physically inspect, measure, 
and test the product. Quality control efforts typically focus on manufacturing, shops, 
receiving and shipping, and records that are necessary to assure that hardware, end items, 
parts, components, processes, and tests are being fabricated, assembled, and tested in 
accordance with engineering drawings and specifications. 
 
 DL1.39. RECURRING COSTS. Repetitive elements of development and investment 
costs that may vary with the quantity being produced during any program phase. For 
example, during the development phase, repetitive production-like costs incurred when 
producing prototype and test units are considered recurring costs. Recurring costs include 
the following: engineering required for redesign, modifications, reliability, 
maintainability, and associated evaluation and liaison; complete reporting elements 
produced either for test or for operational use; tool maintenance, modification, rework, 
and replacement; training all Service personnel to operate and maintain equipment; and 
reproduction and updating of technical data and manuals. 
 
 DL1.40. REPORTING ELEMENT. A defined task or contract item on which data are 
to be collected. Examples include a total contract; elements of a work breakdown 
structure as defined in Military Handbook 881 (MIL-HDBK-881), “Work Breakdown 
Structures for Defense Materiel Items, January 2, 1988 (reference (d)); general and 
administrative (G&A) expenses; miscellaneous items; and profit or fee. 
 
 DL1.41. SOFTWARE COST. Software is the set of computer programs and 
accompanying documentation developed under a given contract. Development activities 
include specifying software requirements, design, coding, testing, and integration. 
Software cost includes the internal cost of developing and documenting lines of code for 
both original programs and modifications to existing software (contractor-developed, 
government-furnished, or commercial). The cost of commercial software may also be 
included if delivered to and paid for by the government. Software costs do not include the 
cost of any contractor infrastructure software used to support other development (e.g., 
compilers, editors, and operating systems) that is not part of the deliverable. 
 
 DL1.42. SUBCONTRACT. Any agreement, purchase order, or instrument other than 
a prime contract calling for work or for the material required for the performance of one 
or more prime contracts. It usually covers procurement of major components or 
subsystems that require the subcontractor to do extensive design, development, 
engineering, and testing to meet a prime contractor’s procurement specifications. A 
company that has a subcontract without CCDR reporting requirements with a company 
whose prime contract contains CCDR reporting requirements is referred to as a 
nonreporting subcontractor. 
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 DL1.43. TOOLING. The original equipment and manufacturing aids that a contractor 
acquires, manufactures, or replaces in the performance of a contract. Examples include 
jigs, dies, fixtures, molds, patterns, and special gauges. These tools, sometimes called 
special tools, are of such a specialized nature that their use is limited to the production of 
supplies or parts or the performance of services that are particular to the needs of the 
customer. In military business the “title” for tooling resides with the customer; in 
commercial practice the “title” resides with the contractor. Tooling costs may also be 
subdivided into recurring and nonrecurring components. Nonrecurring tooling costs 
consist of all design and development costs through initial release of basic tooling. 
Recurring tooling costs are generally related to sustaining tooling that involves the 
maintenance, repair, modification, and replacement of basic tooling after initial release. 
 
 DL1.44. UNDISTRIBUTED BUDGET. The portion of the budget applicable to 
program effort that has not yet been allocated to control account budgets or to management 
reserve. 
 
 DL1.45. UNIT. Individual reporting by unit number (e.g., tail number for aircraft). 
Such reporting is generally prescribed when specific characteristics, measurements, or 
other specific data are required of individual units (e.g., weight of an aircraft). 
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ABBREVIATIONS 
 

ACAT Acquisition Category 
ACO Administrative Contracting Officer 
AOA Analysis of Alternatives  
ASSIST Acquisition Streamlining and Standardized Information System 
AUW Airframe Unit Weight 
CA Cost Analyst 
CAE Component Acquisition Executive  
CAIG Cost Analysis Improvement Group 
CAIV Cost as an Independent Variable 
CARD Cost Analysis Requirements Description 
CCA Component Cost Analysis 
CCDR Contractor Cost Data Reporting 
CCDR-PO Contractor Cost Data Reporting Project Office 
CCDRs Contractor Cost Data Reports 
CDRL Contract Data Requirements List 
CER Cost-Estimating Relationship 
CPAF Cost Plus Award Fee 
CPFF Cost Plus Fixed Fee 
CPIF Cost Plus Incentive Fee 
CPIF/AF Cost Plus Incentive Fee/Award Fee 
CPSR Contractor Purchasing System Review 
CRS Central Repository System 
CS Cost Sharing 
CSDR Cost and Software Data Reporting 
CWBS Contract Work Breakdown Structure 
CWIPT Cost Working-Level Integrated Product Team 
DAB Defense Acquisition Board 
DACIMS Defense Automated Cost Information Management System 
DCAA Defense Contract Audit Agency 
DCAAM Defense Contract Audit Agency Manual 
DCARC Defense Cost and Resource Center 
DCMA Defense Contract Management Agency 
DID Data Item Description 
DoD Department of Defense 
DUNS Dun and Bradstreet’s Universal Numbering System 
EAC Estimate At Completion 
EDI Electronic Data Interchange 
EVMS Earned Value Management System 
FAR Federal Acquisition Regulation 
AFCP/RPR Fixed Ceiling Price with Retroactive Price Determination 
AFFP Firm Fixed Price 
AFFP/LOET Firm Fixed Price, Level of Effort Term 
FFRDC Federally Funded Research and Development Center  
FP/AF Fixed Price with Award Fee 
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FP/EPA Fixed Price with Economic Price Adjustment 
FP/PRD Fixed Price with Prospective Price Redetermination 
FP/RPD Fixed Price with Retroactive Price Determination 
FPIF Fixed Price Incentive Fee 
FPIS Fixed Price Incentive Successive  
FPR Forward Pricing Rate 
FPRA Forward Pricing Rate Agreement 
FPRR Forward Pricing Rate Recommendation 
FY Fiscal Year 
G&A General and Administrative 
GUI Graphical User Interface 
IBR Independent Baseline Review 
ICE Independent Cost Estimate 
IR Infrared 
LC Letter Contract 
LRIP Low-Rate Initial Production 
MDAP Major Defense Acquisition Program 
MD Materiel Developer 
MDAP Major Defense Acquisition Program 
MIL-HDBK Military Handbook 
MIL-STD Military Standard 
MYP Multi-Year Procurement 
NCCA Naval Center for Cost Analysis 
NDA Non-Disclosure Agreement 
OIPT Overarching Integrated Product Team 
OMB Office of Management and Budget 
OSD Office of the Secretary of Defense 
PA&E Program Analysis and Evaluation 
PCO Procuring Contracting Officer 
PEO Program Executive Officer 
PKI Public Key Infrastructure 
PM Program Manager 
POC Point of Contact 
POE Program Office Estimate 
PWBS Program Work Breakdown Structure 
R&D Research and Development 
RDT&E Research, Development, Test and Evaluation 
RFP Request For Proposals 
RGP Rate Gyro Package 
S/MIME Secure/Multipurpose Internet Mail Extensions 
SAR Selected Acquisition Report 
SE Systems Engineering 
SEA Seeker Electronics Assembly 
SRDR Software Resources Data Report 
SSL Secured Socket Layer 
TIF Tagged Image File 
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WBS Work Breakdown Structure 
WIP Work-In-Process 
XML Extensible Markup Language 
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C1. CHAPTER 1 
INTRODUCTION 

C1.1. BACKGROUND 
 

C1.1.1. The Contractor Cost Data Reporting (CCDR) system, as it exists today, is 
the product of over 50 years of events and decisions within the defense community that 
have affected the quality and utility of the data it contains. This Manual, developed 
jointly by the Office of the Secretary of Defense (OSD) and the Services with industry 
participation, serves as the primary source of information about operation and use of the 
CCDR system. This revision to the Manual results largely from the ongoing joint efforts 
of the Department of Defense and industry stakeholders under the leadership of the 
Defense Cost and Resource Center (DCARC) to reengineer the CCDR system. Their 
focus was on improving the quality, utility, and availability of the data for cost-estimating 
purposes. At the same time, they tried to streamline reporting to minimize the burden on 
DoD contractors who prepare CCDR reports. This revision also incorporates changes 
made in DoD Directive 5000.1, “The Defense Acquisition System” (reference (e)), and 
DoD Instruction 5000.2, “Operation of the Defense Acquisition System (reference (c)).  

 
C.1.1.2. The Manual restates mandatory guidance found in reference (c) and 

contains CCDR requirements and instructions for contractors, program offices, and other 
stakeholders to facilitate CCDR planning and reporting. This Manual also ensures that 
contract planning is adequate and that appropriate contractual language is used to make 
the intended reporting requirements contractually binding.  

 
C1.2. WHY A CCDR SYSTEM? 
 
 C1.2.1. A system for accumulating actual contractor costs is necessary for the 
Department of Defense to analyze costs efficiently and effectively. Actual cost 
experiences on past and current acquisition programs form the bases of projections of the 
costs of future systems. There are no alternatives to this practice. When defense cost 
analysts are faced with projecting future costs, they need to get actual costs (or “actuals”) 
one way or another. Furthermore, the need for actuals has increased with the flow of new 
challenges presented to defense cost analysts, particularly in terms of changing budget 
and military weapon system requirements.  
 
 C1.2.2. More than 40 years ago, the Department of Defense committed itself to 
systematically collecting actual costs rather than relying on ad hoc, unmanaged, 
inefficient methods. Building on its predecessors, the CCDR is the current DoD 
collection system for actual costs. This collection system is intended to feed the 
Department of Defense’s cost analysis database that is expected to service all DoD cost 
analysis and program management offices. 
 
 C1.2.3. If the Department of Defense reverted to ad hoc, unmanaged collection of 
actuals, the overall costs of performing cost analysis within the Department of Defense 
could be expected to rise substantially. The undesirable effects would include the 
following: limited application with nonstandard data focus; uncoordinated, inefficient, 
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and duplicative collection activities; lower productivity in cost analysis offices; more 
disruption of contractor activities; increased cost to obtain actuals; fragmented data in 
nonstandard form; inability to identify previously collected data; and inability to easily 
gain access to data. 
 
 C1.2.4. The main purpose of the CCDR system is to serve as the primary contract 
cost database for most DoD cost-estimating efforts. This database can be used in 
estimating total program acquisition costs (includes work preformed by both contractors 
and the government), the total of all program contracts (awarded and future) for a 
particular contractor (referred to as contractor program estimate), and individual contract 
costs. More specifically, all the DoD Components shall use the CCDR system to do the 
following: 
 
  C1.2.4.1. Prepare program acquisition cost estimates for major systems reviewed 
by the Defense Acquisition Board (DAB) and the Component Acquisition Executive 
(CAE). The database supports the cost-estimating requirements for programs for which 
the DoD Components are responsible. The database is intended primarily to support 
development of parametric estimating models for use in deriving independent cost 
estimates. This purpose refers to the activities of cost analysis organizations that prepare 
cost estimates for major weapon systems that ultimately are presented to the DAB and 
CAE at system milestone reviews. These estimates include Program Office Estimates 
(POEs) prepared by or for system Program Managers in the Military Departments, 
Component Cost Analyses (CCAs) prepared by Service organizations other than the 
program offices (usually Service cost centers or agencies), and Independent Cost 
Estimates (ICEs) prepared mainly by Service cost centers and the Cost Analysis 
Improvement Group (CAIG) in the Office of the Director, Program Analysis and 
Evaluation (PA&E) in OSD. 
 
  C1.2.4.2. Develop independent government contract cost estimates in support of 
cost and price analyses. The CCDR database can be used to estimate future contract 
costs. 
 
  C1.2.4.3. Develop estimates to support Analyses of Alternatives (AOAs), Cost as 
an Independent Variable (CAIV), and long-range planning efforts.  
 
 C1.2.5. The nature of these estimates differ substantially depending on the point in 
time the estimate is made, where time is measured in terms of the life of the acquisition 
program. Early in a program’s life (Milestone A, Entry into the Concept and Technology 
Development Phase), a weapon system is usually described broadly in terms of its 
performance characteristics (e.g., range, speed, payload, etc.). At such times, few 
technical details are firmly established. At this point, cost estimates are usually derived at 
the weapon system flyaway/rollaway level3 using methods that use performance 

                                                 
3 Flyaway/rollaway includes three of the level 2 WBS elements in MIL-HNBK-881 (reference (d)) (prime 

mission equipment, system engineering/program management, and system test and evaluation). The 
remaining level 2 elements (training, common support equipment, peculiar support equipment, data, 
operational site activation, initial spares, and facilities) are excluded. 
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characteristics as independent variables. These methods are usually referred to as 
parametric estimating.  
 
 C1.2.6. The CCDR system addresses the need for cost estimates during contracting, 
particularly for the system development and demonstration, production, and deployment 
phases of an acquisition. During contracting, more is known about the physical and 
technical characteristics of the system. Armed with more detailed descriptions of the 
system and its component parts, cost analysts rely on cost-estimating relationships 
(CERs), methods that relate physical and technical characteristics to cost as well as 
engineering build-up methods. In developing such estimates, weapon systems are 
described in terms of program and contract Work Breakdown Structures (WBSs). 
Separate estimates are usually prepared for individual WBS elements; some estimates 
correspond to separate contracts and others correspond to line items in contracts. 
Estimates of the costs of these elements are intended to aid in contract negotiations. 
These component estimates are then combined with other data to arrive at a system-level 
estimate.  
 
C1.3. COMPONENTS OF THE CCDR SYSTEM 
 

The main components of the CCDR system are the DD Form 2794, “Cost and 
Software Data Reporting Plan,” and two reports, DD Form 1921, “Cost Data Summary 
Report” and DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report.” 
These components are described in the following paragraphs. On October 1, 2003, 
DD Form 1921-1, “Functional Cost-Hour Report,” and DD Form 1921-2, “Progress 
Curve Report,” will be consolidated into one report. Use of the new DD Form 1921-1 
“Functional Cost-Hour and Progress Curve Report,” is mandatory for all new contracts 
signed after October 1, 2003; its use is optional for existing contracts. 
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C2. CHAPTER 2 
CONTRACTOR COST DATA REPORTING (CCDR) REQUIREMENTS 

 
C2.1. INTRODUCTION 
 
 C2.1.1. DoD Directive 5000.1, “The Defense Acquisition System” (references (e)), 
and DoD Instruction 5000.2, “Operation of the Defense Acquisition System” 
(reference (c)), provide mandatory policies and procedures for managing acquisition 
programs, except when statutory requirements override. If there is any conflicting 
guidance pertaining to contracting, the current edition of the Federal Acquisition 
Regulation (FAR) or the Defense FAR Supplement takes precedence. 
 
 C2.1.2. Reference (e) authorizes publication of reference (c) and establishes policies 
and principles for all DoD acquisition programs. Reference (c) establishes a simplified 
and flexible approach for managing all acquisition programs and implements DoD 
reference (e). It also makes the Cost Analysis Improvement Group (CAIG) responsible 
for preparing independent cost estimates on all Acquisition Category (ACAT) ID 
programs and any ACAT IC programs requested by the Under Secretary of Defense 
(Acquisition, Technology, and Logistics). DoD Directive 5000.4, “Cost Analysis 
Improvement Group (CAIG)” (reference (a)), requires the CAIG “to establish policy 
guidance on the CCDR System, and to monitor its implementation to ensure consistent 
and appropriate application throughout the DoD.” 
 
 C2.1.3. This chapter identifies major organizational responsibilities (section C2.2), 
summarizes the system components (section C2.3), describes the mandatory policy 
(C2.4), explains the processing requirements (section C2.5), shows detailed 
implementation responsibilities by organization (section C2.6), and summarizes other 
related guidance (section C2.7). 
 
C2.2. GENERAL ORGANIZATIONAL RESPONSIBILITIES 
 

This section summarizes the overall responsibilities for the key DoD stakeholders 
in the CCDR process. More detailed policy and processing responsibilities are shown in 
section C2.6. 
 
 C2.2.1. The CAIG Chair is responsible for providing overall CCDR policies for 
Acquisition Category (ACAT) IC, ID, II, and III programs. The CAIG Chair shall 
provide specific guidance for and administer all ACAT IC and ID programs.  
 
 C2.2.2. The Service cost centers shall provide specific policy and implementation 
guidance for ACAT II and III programs. The Service cost centers shall administer ACAT 
II programs, while the Service commodity commands/centers shall administer ACAT III 
programs.  
 
 C2.2.3. DoD Program Managers (PMs) shall prepare and obtain approval for Program 
and Contract Cost and Software Data Reporting Plans, shall place approved CSDR Plan 
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requirements on contract, and shall ensure that contractors comply with the CCDR 
contractual provisions.  
 
 C2.2.4. The Cost Working-Level Integrated Product Team (CWIPT) shall identify 
cost analysis requirements for programs and contracts to facilitate the preparation of 
timely, high-quality cost estimates and shall advise the PM accordingly. The CWIPT is 
the CCDR customer who advises the PM on cost analysis requirements for programs and 
contracts to facilitate the preparation of timely, high-quality cost estimates. The CWIPT 
typically should include but not be limited to designated cost analysts from the CAIG, the 
DoD Component cost center/agency, the DoD Component commodity command/center, 
the program office, and the representative contractors, as appropriate. The CWIPT 
generally includes participation by the PM’s Earned Value Management System (EVMS) 
and Systems Engineering (SE) representatives to assist in building the WBS. The need 
for additional EVMS and SE participation at other DoD levels is left to the discretion of 
the PM and the CWIPT. Other parties with an interest in CCDR system implementation 
are encouraged to participate in the CWIPT deliberations regarding CCDR requirements. 
The DoD Component is responsible for identifying the DoD Component analyst to 
participate in the CWIPT effort. 
 
 C2.2.5. The Defense Cost and Resource Center (DCARC) shall administer the CCDR 
system for ACAT IC and ID programs and advise the CAIG Chair on CCDR policies and 
processing.  
 
 C2.2.6. Reporting contractors shall prepare and submit CCDR reports in accordance 
with their contractual requirements. 
 
C2.3. DESCRIPTION OF CCDR COMPONENTS 
 
 C2.3.1. The main components of the CCDR system are described in the following 
paragraphs.  
 
  C2.3.1.1. DD Form 2794, “Cost and Software Data Reporting Plan.” This form, 
referred to as the CSDR Plan, specifies the work breakdown structure (WBS) elements, 
the specific report format and the reporting frequency. The CSDR Plan shall be prepared 
in accordance with the instructions in this chapter.  
 
  C2.3.1.2. DD Form 1921, “Cost Data Summary Report.” This form captures all 
contract WBS elements at the level specified in the CSDR Plan and includes both 
recurring and nonrecurring breakouts. This form shall be prepared in accordance with 
Data Item Description (DID) DI-FNCL-81565A. 
 
  C2.3.1.3. DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report.” 
Beginning October 1, 2003, the DD Form 1921-1, “Functional Cost-Hour Report,” and 
DD Form 1921-2, “Progress Curve Report,” will be consolidated into one report, 
DD Form 1921-1 “Functional Cost-Hour and Progress Curve Report.” This report shall 
be prepared in accordance with DID DI-FNCL-81566A. Use of the new form is 
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mandatory for all new contracts signed after October 1, 2003; its use is optional for all 
existing contracts awarded before October 1, 2003. 
 
   C2.3.1.3.1. Part I of the new form, Functional Cost-Hour Report, is directed at 
selected WBS elements where more detailed cost data are needed. It contains a functional 
breakout (e.g., engineering and manufacturing) and a cost element breakout (e.g., direct 
labor and material) within functional categories.  
 
   C2.3.3.1.2. Part II, Progress Curve Report, captures recurring costs on lot or 
unit data for selected WBS elements.  
 
C2.4. MANDATORY POLICIES  
 
 C2.4.1. CCDR reporting and processing requirements shall be determined by ACAT 
program category (see reference (c) for specific guidelines) and the value of individual 
contracts and subcontracts within the program. The rules governing contract value are the 
same for all contracts and subcontracts within all categories except ACAT IA programs, 
which are currently exempt from CCDR reporting. 
 
 C2.4.2. CCDR coverage generally extends from Milestone B or the equivalent to the 
completion of production in accordance with procedures described in this section. 
CCDRs are also required on advanced development prototype programs that occur during 
the Concept and Technology Development phase (pre-Milestone B). 
 
 C2.4.3. CCDRs are required on all ACAT IC and ID contracts and subcontracts 
valued at more than $50 million (FY 2002 constant dollars). CCDR requirements can be 
placed on high-risk or high-technical-interest contracts that are priced between $7 million 
and $50 million when justified for cost estimating needs. CCDR reporting is not required 
on contracts priced below $7 million. These same reporting policies apply to ACAT II 
and III programs; however, specific program reporting is left to the discretion of the 
individual Service cost centers or commands. 
 
 C2.4.4. For ACAT IC and ID programs, all Program and Contract CSDR Plans must 
be submitted to the DCARC for CAIG Chair approval. Program plans must be approved 
before issuing a solicitation to industry. Contract plans must be approved before 
awarding the contract. If the plan is changed after contract award, an amended Contract 
Plan must be submitted to the CAIG Chair for approval. The plans shall reflect the 
proposed collection of cost data, by WBS, for a program and contract. The plans will also 
identify the specific report required and specify reporting frequency.  
 
 C2.4.5. The following policies guide the preparation of the CSDR Plan for all ACAT 
IC, ID, II, and III programs. The level of detail and frequency of reporting for ACAT II 
and III programs normally shall be less stringent than the level and frequency applied to 
ACAT I programs, as specified in the following subparagraphs. 
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  C2.4.5.1. Routine reporting shall be at contract WBS level 3 for prime contractors 
and subcontractors to include all lower tiers. Only lower-level elements that address high-
risk, high-value, or high-technical-interest areas of a program shall require detailed 
reporting below level 3 as proposed by the CWIPT and approved by the CAIG Chair.  
 
  C2.4.5.2. CCDRs are fundamentally a “returned” (or actual) cost reporting 
system. For production, reporting contractors normally shall submit CCDR reports upon 
the delivery of each annual lot. For development contracts, reporting contractors typically 
shall file CCDR reports after such major events as first flight or completion of prototype 
lot fabrication, before major milestones, and upon contract completion. In general, 
quarterly, semiannual, and annual reporting requirements do not meet the above 
guidance.  
 
  C2.4.5.3. A copy of the final CSDR Plan approved for the program shall be 
included in the Cost Analysis Requirements Description (CARD). If the Plan has not yet 
been approved, include a copy of the proposed draft CSDR Plan as submitted to the 
DCARC for ACAT IC and ID programs or to the designated Service CCDR focal point if 
the program is an ACAT II or III program. 
 
 C2.4.6. The CSDR planning and reporting process shall remain flexible to 
accommodate the Department of Defense’s preferred evolutionary acquisition strategy to 
include both spiral and incremental development approaches.  
 
C2.5. MANDATORY PROCESSING REQUIREMENTS 
 

Processing guidelines are identical for ACAT IC, ID, II, and III programs. The 
individual Services have the discretion to deviate from those guidelines for ACAT II and 
III programs; however, no DoD Component shall add mandatory requirements that are 
greater than those specified for ACAT IC and ID programs. 
 
 C2.5.1. Major CCDR System Activities 
 
  C2.5.1.1. The CCDR process typically begins after Milestone A (Concept 
Decision) during the Concept Refinement and Technology Development phase in 
preparation for Milestone B (Program Initiation). The process shall be repeated during 
Phases B, System Development and Demonstration, in preparation for Milestones C, and 
Phase C, Production and Deployment.  
 
  C2.5.1.2. The activities shall be designed to begin reporting estimated costs in 
response to the solicitation to industry for Phase A contract awards that include advanced 
prototype development. Phase A contracts without prototype requirements may also have 
CCDR reporting if proposed and justified in the CSDR Plan approval process. Reporting 
of actual costs shall begin after award of the Phase A contract.  
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  C2.5.1.3. Figure C2.F1 is a timeline of the major activities that must be followed 
during the CSDR planning process for ACAT ID programs. Each Component has its own 
process for ACAT IC programs but still require CAIG Chair approval for all Program and 
Contract CSDR Plans. Section C2.6 shows specific organizational responsibilities for 
performing each of the activities.  
 

Figure C2.F1. Developing the CCDR Program and Contract Plans 
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  C2.5.1.4. Figure C2.F2 is a timeline of the activities that must be followed during 
the execution of the planning process for ACAT ID programs. Section C2.6 shows 
specific organizational responsibilities for performing each of the activities. 
 
  C2.5.1.5. The reporting period for development and production contracts shall end 
180 days after the end of the month in which the final major end item was delivered and 
accepted. The 180 days consists of the “as of” date that is 120 days after the month of 
final delivery and an additional 60 days for submission time.  
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Figure C2.F2. Executing the CSDR Program Plan 
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 C2.5.2. CCDR Processing Components 
 
 The requirements associated with each component apply to all contracts and 
subcontracts within a program.  
 
  C2.5.2.1. CSDR Plan. There are two types of cost reporting plans: Program Plans 
and Contract (or Subcontract) Plans. In this document, the term “CSDR Plan” refers to 
both types. If the information presented involves only one plan, the particular plan type is 
specified.  
 
   C2.5.2.1.1. Approval Requirements. The CAIG Chair shall review and 
approve all ACAT IC and ID CSDR Plans and any subsequent changes, including all 
block changes and contract options, before contract award or modification. For example, 
if a new end item is added to the contract, a revised CSDR Plan shall be submitted to the 
DCARC for CAIG approval prior to contract award. The CSDR Plans shall also be 
updated to reflect current policy regarding CCDR requirements before any new contract 
or major modification is made. Typically this occurs as part of the milestone decision 
process. However, if the CCDR requirements do not change at this time, the PM must 
submit a memorandum to the DCARC advising that the most recently approved plan is 
still in effect. 
 
   C.2.5.2.1.2. Electronic Submission. Beginning October 1, 2003, all new 
CSDR Plans must be submitted electronically using the templates on the DCARC Web 
site (http://dcarc.pae.osd.mil). 
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  C2.5.2.2. Subcontractor Reporting. For subcontractor reporting, the requirement 
for the CSDR Plan and any subsequent reporting must be included in the prime 
contractor’s contract with the subcontractor. Based on the flow down of requirements, the 
prime and subcontractors shall have identical reporting requirements (report type, 
frequency, and method of transmission). The contract and subcontract WBS elements are 
different but complementary. The subcontractor’s reporting requirements must be 
included in the prime contractor’s CSDR Plan. A separate Contract CSDR Plan for the 
subcontractor shall be prepared and submitted for CAIG approval.  
 
  C2.5.2.3. WBS and Dictionary. The WBS is a product-oriented structure 
composed of hardware, software, services, data, and facilities. This structure shall be 
closely developed with systems engineering efforts and other area experts, as appropriate, 
during the acquisition of a defense materiel item using MIL-HDBK-881, reference (d) as 
guidance. Each major program requiring CCDR reporting falls into one of seven WBS 
templates for weapon system commodity areas specified in reference (d): Aircraft 
Systems, Electronic/automated Software Systems, Missile Systems, Ordnance Systems, 
Ship Systems, Space Systems and Surface Vehicle Systems.  
 
   C2.5.2.3.1. The WBS shall include the WBS Dictionary, which describes each 
program/contract WBS element throughout the life of the contract. The reporting 
contractor shall prepare and submit the contract dictionary within 60 days of contract 
award. The reporting contractor shall maintain and update the WBS Dictionary 
throughout the life of the contract. The dictionary shall not be submitted more frequently 
than report submissions.  
 
  C2.5.2.4. Contract Types. All contract types require CCDR reporting. However, 
the PM may request a waiver for selected FFP contracts that were competitively awarded 
as long as competitive conditions continue to exist. This provision shall apply to all 
ACAT IC, ID, II, and III programs with CCDR requirements. The CAIG Chair has 
waiver approval responsibility for ACAT IC and ID programs and the designated Service 
representative has responsibility for ACAT II and III programs. 
 
  C2.5.2.5. Report Formats. DD Form 1921, “Cost Data Summary Report,” shall be 
required on all ACAT IC and ID contracts and subcontracts during the reporting period 
specified in paragraph C2.4.2 and meet the dollar-value thresholds specified in paragraph 
C2.4.3. DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report,” shall 
apply to the total contract level as well as to the selected WBS elements. Specifically, 
Part I, Functional Cost-Hour Report, shall apply to selected WBS elements of high risk, 
high value, or high technical interest. Part II, Progress Curve Report, shall be required on 
high-risk or -quantity programs from Research and Development (R&D) through LRIP 
and the first full rate production buy. Part I shall also be required on any element 
requiring a Part II report. 
 
  C2.5.2.6. Reporting Frequency and Due Dates. DD Forms 1921 and 1921-1 that 
reflect estimated costs shall be marked “initial” and submitted electronically to the 
DCARC within 180 days of contract award for development contracts and for first full-
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rate production contracts or 60 days after the Integrated Baseline Review (IBR) has been 
completed or approved, whichever occurs later. These initial reports must contain 
estimates at completion (EACs) for each reporting element. Subsequent reports shall be 
submitted as specified in the contract. The purpose of the initial submission is to ensure 
reporting consistency with the Contract Data Requirements List (CDRL) and CSDR Plan. 
Final reports shall be prepared, marked final, and submitted 180 days after the end of the 
month in which the final major end item was delivered and accepted (or 60 days after the 
“as of” date). All final reports shall include EACs for any reported element where actual 
costs incurred are less than 100 percent of their respective EACs. 
 
  C2.5.2.7. CCDR Report Media. All CCDR reports must be submitted 
electronically. Reports for new or modified ACAT program I contracts, awarded after 
October 1, 2003, must be submitted as secure email attachments, using a certificate 
issued by the DCARC for encryption and digital signature. The reports must use the 
standard Microsoft Excel template or the CCDR Pre-processor tool when it becomes 
available. The existing Pre-processor does not support the new report formats. 
 
   C2.5.2.7.1. Reports for unmodified contracts awarded before October 1, 2003, 
which have been submitted via Electronic Data Interchange (EDI) format, may either use 
the above format, or may continue to use the EDI format (Transaction Set 196, version 
4010, of the EDI convention). However, DCARC will work with individual contractors 
to phase-out EDI reporting. EDI format reports must also be submitted electronically as 
secure email attachments, using a certificate issued by the DCARC for encryption and 
digital signature.  
 
   C2.5.2.7.2. The Excel template, XML guidance, the Pre-processor tool, and 
links to request a DCARC certificate are available at the DCARC web site 
(http://dcarc.pae.osd.mil). 
 
   C2.5.2.7.3. The DCARC is currently upgrading the Pre-processor tool and 
developing an EDI/Extensible Markup Language (XML) data exchange. Once complete, 
this new system will allow secure, direct data input. Upon completion of the system, the 
DCARC staff will work with individual contractors to establish a migration plan to the 
new EDI/XML system.  
 
C2.6. SPECIFIC POLICY AND PROCESSING RESPONSIBILITIES 
 

This section summarizes detailed policy and processing responsibilities by major 
CCDR stakeholder. 
 
 C2.6.1 Cost Analysis Improvement Group (CAIG) 
 

As noted in section C2.2, the CAIG Chair is responsible for providing overall 
CCDR policies for ACAT IC, ID, II, and III programs. The CAIG Chair shall also 
provide specific guidance for and administer ACAT IC and ID programs. More specific 
responsibilities include the following. 
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  C2.6.1.1. The CAIG Chair must approve all ACAT I Program and Contract 
CSDR Plans and any subsequent changes before issuing a solicitation to industry and 
awarding the contract, respectively. Changes subsequent to contract award also require 
CAIG Chair approval. CAIG approval action must occur within 14 days of plan receipt.  
 
  C2.6.1.2. The CAIG Chair can waive CCDR reporting on competitively awarded 
firm-fixed price contracts on procurement of commercial systems or for noncommercial 
systems as long as competitive conditions will continue to exist.  
 
 C2.6.2 Service Cost Centers 
 

As noted in section C2.2, the Service cost centers shall provide specific policy 
and implementation guidance for ACAT II and III programs. The Service cost centers 
also shall administer ACAT II programs, while the Service commodity 
commands/centers shall administer ACAT III programs. More specific responsibilities 
include the following. 
 
  C2.6.2.1. Service cost centers or the designated DoD Component representative 
shall designate, by title, an official to:  
 
   C2.6.2.1.1. Ensure that policies and procedures are established for 
implementing the CCDR system in accordance with this section, including storage of 
CCDR data and distribution to appropriate DoD officials. 
 
   C2.6.2.1.2. Review all ACAT IC and ID CSDR Plans and Plan changes for 
compliance with CCDR guidance and submit them to the DCARC for review and 
submission to the CAIG Chair for approval. 
 
   C2.6.2.1.3. Advise the CAIG Chair annually through the DCARC on the 
status of all CCDR programs, and on delinquent or deficient reporting and remedial 
action being taken. 
 
  C2.6.2.2. Service cost centers shall designate a cost analyst to be on the CWIPT 
for each of their Component programs. 
 
  C2.6.2.3. Service cost centers shall assess the need for field reviews of programs 
lower than ACAT I. 
 
 C2.6.3 DoD Program Managers (and CWIPT) 
 

As noted in section C2.2, DoD Program Managers (PMs), in coordination with 
the CWIPT, shall prepare and obtain approval for Program and Contract (or Subcontract) 
CSDR Plans, shall place approved plan requirements on contract, and shall ensure that 
reporting contractors comply with the CCDR contractual provisions. This section 
includes more specific PM responsibilities and the interrelated cost analysis 
responsibilities of the CWIPT.  
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  C2.6.3.1. The DoD PM, in coordination with the CWIPT, shall begin planning for 
CCDR reporting between 8 and 12 months before the Overarching Integrated Product 
Team (OIPT) Milestone B review. The PM shall ensure that all the appropriate CCDR 
stakeholders for ACAT IC and ID programs are included in the CWIPT planning process. 
 
  C2.6.3.2. The DoD PM, in coordination with the CWIPT, shall complete the draft 
Program Plan and WBS Dictionary in time to meet the earlier date of the following two 
events: submission of the Program Plan with the draft CARD to the CAIG and 
submission of the Program Plan to the DCARC. The PM shall include the Program Plan 
in the draft CARD, which is due approximately 180 days before the OIPT meets. 
Simultaneously, the CWIPT shall submit a copy of the Program Plan to the DCARC. The 
PM shall also complete and submit the Program Plan to the DCARC no later than 60 days 
before the solicitation to industry. The DoD PM shall forward all Program and Contract 
Plans to the DCARC for CAIG Chair approval and shall include a cover memorandum 
(e-mail is sufficient) that identifies those individuals and organizations outside the PM’s 
organization that coordinated on the plan (e.g., CWIPT members and Service cost center 
representatives). 
 
  C2.6.3.3. The DoD PM, in coordination with the CWIPT, shall determine, when 
justified for cost estimating purposes, that CCDR requirements can be placed on high-
risk or high-technical-interest contracts priced between $7 million and $50 million (FY 
2002 dollars).  
 
  C2.6.3.4. The DoD PM, in coordination with the CWIPT, shall determine CCDR 
frequency to meet the needs of the program for cost data early in CSDR planning. 
 
  C2.6.3.5. The DoD PM, in coordination with the CWIPT, shall develop the WBS in 
accordance with MIL-HDBK-881 (reference (d)) but can deviate from this guidance if 
justified by unique programmatic requirements. The PM Based upon the advice of the 
CWIPT, the PM shall ensure that there is only one program WBS and one contract WBS 
for each contract. The program WBS submitted with the CARD shall agree with the 
Program Plan WBS as noted in reference (b). Any differences must be identified and 
explained when the latest of the two documents is submitted.  
 
  C2.6.3.6. In the Remarks section of the Program Plan, the DoD PM shall provide 
the names and addresses of associate contractors and lower tier subcontractors who 
potentially meet the CCDR reporting thresholds, along with the specific WBS elements 
and key technical characteristics for which they are responsible. If any of these elements 
are not known when the plan is submitted, the PM shall submit a revised plan when the 
information becomes available. 
 
  C2.6.3.7. The DoD PM, in coordination with the CWIPT, shall ensure the results 
of the approved Program CSDR Plan are contained in the draft Contract CSDR Plan used 
in the solicitation to industry. 
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  C2.6.3.8. Before issuing the Request for Proposals (RFP), the DoD PM shall 
forward to the DCARC an extract of the RFP that contains CCDR requirements.  
 
  C2.6.3.9. The DoD PM shall forward one copy of the CDRL items that establish 
the WBS, WBS Dictionary, and CCDR requirements to the DCARC within 30 days after 
the contract containing such requirements is awarded. Signed CDRL items must be 
submitted in electronic form. For subcontractors with reporting requirements that refer to 
the prime contractor’s CSDR Plan, the prime contractor shall electronically forward the 
reference and the prime contractor’s Plan to the DoD PM. The PM, in turn, shall review 
and forward the electronic documents to the DCARC within 15 days of receipt. The PM 
shall finalize the Contract Plan, update the Program Plan, if necessary, and forward both 
to the DCARC for final review and approval before contract award. 
 
  C2.6.3.10. The DoD PM, in coordination with the CWIPT, shall require reporting 
contractors to submit DD Form 1921 or 1921-1 in response to the solicitation when 
CCDR requirements are to be placed on contract. The PM shall make every effort to keep 
the reports to a minimum to help streamline solicitation responses. The PM shall 
incorporate the content of the approved CSDR Plan and Dictionary into the solicitation.  
 
  C2.6.3.11. The DoD PM, in coordination with the CWIPT, shall request 
DD Forms 1921 and 1921-1 to support development of program estimates and annual 
cost estimates based upon the advice of the CWIPT.  
 
  C2.6.3.12. The DoD PM, or the designated DoD Component representative, shall 
provide the status of CCDR processing, including the CSDR Plan and any applicable 
previous CDDR reports, at the CAIG review held 21 days before the OIPT review. 
 
  C2.6.3.13. The DoD PM, in coordination with the CWIPT, shall submit the final 
Program CSDR Plan and WBS Dictionary with the final CARD to the CAIG and the 
DCARC 45 days before the OIPT review.  
 
  C2.6.3.14. The DoD PM shall assist the DCARC in ensuring that reporting 
contractors promptly resolve all reporting deficiencies identified by DCARC during the 
validation process.  
 
  C2.6.3.15. The DoD PM shall coordinate any proposed revisions to the approved 
Plan with the CWIPT before submission to the DCARC for CAIG review and approval 
prior to contract award. The PM shall include the approved CSDR Plan requirements in 
the contract award and ensure that contracting officials do not deviate from them.  
 
  C2.6.3.16. The DoD PM shall file CCDR reporting concerns and comments 
through the DCARC.  
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 C2.6.4. CWIPT 
 

As noted in section C2.2, the Cost Working-Level Integrated Product Team 
(CWIPT) shall identify cost analysis requirements for programs and contracts to facilitate 
the preparation of timely, high-quality cost estimates and advise the PM accordingly. 
Refer to paragraph C2.6.3 for specific CWIPT advisory responsibilities. The CWIPT also 
has the specific responsibility to coordinate within the DoD Component in accordance 
with established CCDR policies and procedures.  
 
 C2.6.5 DCARC 
 

As noted in section C2.2, the DCARC shall administer the CCDR system for 
ACAT IC and ID programs and advise the CAIG Chair on CCDR policies and 
processing. In this capacity, the DCARC serves as the CAIG Chair’s primary 
representative on all CCDR matters. More specific responsibilities are explained in the 
following subparagraphs. 
 
  C2.6.5.1. The DCARC shall be the primary office for final receipt, validation, 
acceptance, and distribution of CCDR reports for ACAT IC and ID programs. The 
DCARC shall notify the reporting contractor, the responsible PM, and the cognizant 
Program Executive Officer (PEO) of any discrepancies identified during the validation 
process and ensure they are resolved in a timely manner. 
 
  C2.6.5.2. The DCARC shall follow-up with the PM and CWIPT to ensure that the 
issued solicitation is consistent with the approved Program Plan and WBS Dictionary. 
 
  C2.6.5.3. The DCARC shall periodically assess (at least annually) the need for 
field reviews of contractor implementation of CCDR reporting for ACAT I programs.  
 
  C2.6.5.4. The DCARC Director shall provide the status of the CCDR processing 
for ACAT ID programs to the CAIG Chair with recommended action items, if 
appropriate, no later than 26 days before the OIPT review. 
 
  C2.6.5.5. The DCARC, in coordination with the CWIPT, the reporting contractor, 
and other interested stakeholders, such as the Defense Contract Audit Agency (DCAA) 
and the Defense Contract Management Agency (DCMA), shall determine the need to 
perform a post-mortem review of the final CCDRs within 60 days after the final report is 
received. If needed, the DCARC shall lead the review effort.  
 
  C2.6.5.6. The DCARC shall establish electronic reporting requirements after 
consultation and coordination with defense industry representatives. 
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 C2.6.6. Reporting Contractors 
 

As noted in section C2.2, reporting contractors shall prepare and submit CCDR 
reports in accordance with their contractual requirements. More specific responsibilities 
are described in the following subparagraphs. 
 
  C2.6.6.1. Reporting contractors shall provide estimates on DD Forms 1921 and 
1921-1 and submit a recommended draft Contract Plan as part of the response to the 
solicitation. 
 
  C2.6.6.2. Reporting contractors shall submit the final contract WBS and 
Dictionary within 60 days of contract award. 
 
  C2.6.6.3. Reporting contractors shall prepare CCDR reports in accordance with 
contractual requirements, including the appropriate Data Item Descriptions (DIDs), 
which shall reference and comply with the mandatory guidance contained in this Manual. 
Contractors must provide report data electronically for all new contracts awarded after 
October 1, 2003. 
 
  C2.6.6.4. Reporting contractors shall submit interim reports within 60 days after 
the end of the reporting period as specified in the CSDR Plan.  
 
  C2.6.6.5. Reporting contractors shall forward the Contract and lower tier 
Subcontract Plans to the DoD PM for review and, if necessary, update the Program Plan, 
before submission to the DCARC for CAIG Chair approval. For subcontractor reporting, 
the prime contractor shall forward the subcontract reference that specifies the reporting 
requirement to the DoD PM within 30 days of subcontract award.  
 
  C2.6.6.6. Reporting contractors shall forward to the DCARC an electronic copy 
of each DD Form 1921 and 1921-1 that is contractually required within 180 days of 
contract award or 60 days after the Integrated Baseline Review (IBR) has been completed 
and approved, whichever occurs later. 
 
  C2.6.6.7. Subcontractors and other lower tier contractors shall send their CCDR 
reports directly to the DCARC to facilitate processing. If the subcontractor agrees, a copy 
of the report may be provided concurrently to the prime or other higher tier contractor.  
 
  C2.6.6.8. Reporting contractors shall promptly resolve any discrepancies 
identified by the DCARC during the validation process.  
 
C2.7. OTHER GUIDANCE 
 
 C2.7.1. Defense Contract Audit Agency (DCAA) Guidance 
 
  C2.7.1.1. Section 11-306 of Defense Contract Audit Agency Manual (DCAAM) 
7640.1M, “DCAA Contract Audit Manual,” Volume 2 (reference (f)), establishes DCAA 
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audit responsibilities involving the CCDR system. The Manual directs DCAA auditors to 
evaluate the effectiveness of the contractor’s system, policies, and procedures for 
accumulating data and preparing CCDRs at least once each year. The Manual also 
requires auditors to prepare and submit audit reports documenting the results of their 
review to the Administrative Contracting Officer (ACO) and provide copies to the 
designated Component official responsible for CCDR reporting and to the DCARC.  
 
  C2.7.1.2. The DCAA is currently working on interim guidance that will clarify 
and expand their participation in the CCDR review process. 
 
 C2.7.2. Defense Contract Management Agency (DCMA) Guidance.  
 

The DCMA issued Information Memorandum 030222, CCDR and Contractor 
Purchasing System Reviews (CPSRs), on April 25, 2003. This memo specifies that 
appropriate DCMA personnel will verify CCDR flow-down requirements to 
subcontractors as contained in the CDRLs and related DIDs during the CPSR reviews. 
The ACO will report any violations to the DCARC at ccdrpo@osd.mil.  
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C3. CHAPTER 3 
DOD PLANNING AND CONTRACTING 

 
C3.1. GENERAL GUIDELINES 
 
 C3.1.1. DD Form 2794, “Cost and Software Data Reporting Plan,” referred to as the 
CSDR Plan, is the key document in establishing reporting requirements throughout each 
phase of an acquisition program. The CSDR Plan is needed for both the RFP process and 
the contract award process. Its primary purposes are to serve as the reference document 
for placing data requirements on contract, as the source document used to compare with 
actual reporting data from contractors to ensure that data are reported as planned, and, 
along with the WBS Data Dictionary, as the source document to compare data plans and 
definitions with different WBS levels and weapon systems. The remainder of this section 
describes the general guidelines for preparing the CSDR Plan. Section C3.2 provides 
detailed instructions for completing DD Form 2794. Section C3.3 describes procedures 
for placing CCDR and Software Resources Data Report (SRDR) requirements on 
contract. Detailed guidance about the SRDR system can be found in DoD 5000.4-M-2, 
“Software Resources Data Report Manual” (reference (g)). 
 
 C3.1.2. The format for DD Form 2794, shown in figure C3.F3, reflects the proposed 
collection of CCDR and SRDR data by program or contract, including reporting elements 
(e.g., WBS elements), report type, and frequency of reporting. The CSDR Plan may be 
for the entire program or for an individual contract within a program. For ACAT I 
programs, the PM prepares the Plan in conjunction with the Cost Working-Level 
Integrated Product Team (CWIPT) and the Cost Analysis Improvement Group (CAIG) 
approves it. For ACAT II and III programs, the PM prepares the Plan in accordance with 
the designated DoD Component’s procedures. The participation of all appropriate CCDR 
and SRDR stakeholders in the early development of the CSDR Plan facilitates 
communication about program and contract cost estimating throughout the acquisition 
life cycle. ACAT I Program Plans must be submitted with the Cost Analysis 
Requirements Description (CARD) 180 days before the appropriate milestone decision 
and in sufficient time to include the results of the CAIG review in the solicitation to 
industry.  
 
 C3.1.3. DoD Program Managers (PMs) shall use either Microsoft Word or Microsoft 
Excel to complete an electronic version of DD Form 2794. PMs are encouraged to use the 
automated Excel form available from the DCARC Web site to help them develop the 
CSDR Plan (http://dcarc.pae.osd.mil/ccdr_formstools.htm). 
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 C3.1.4. The reporting elements consist largely of the WBS structure, which provides 
the framework for programs involving a given commodity. When combined with the 
standard CCDR cost categories (e.g., functional categories and cost elements), the WBS 
provides the needed consistency and comparability essential to developing normalized 
databases for cost-estimating purposes. Generally, the CSDR Plan shall be limited to the 
minimum number of WBS elements needed for estimating. Use the least number of line 
items needed to estimate costs. Reporting shall generally be at level 3 of the contract 
WBS but may be selectively extended with CAIG approval for WBS elements in high-
risk, high-value, or high-technical-interest areas that warrant separate reporting. The 
CWIPT shall identify these elements. Refer to Chapter 2 of this Manual for more detailed 
guidance. 
 
C3.2. PREPARATION INSTRUCTIONS 
 

The following paragraphs describe how to complete the individual data elements 
of the CSDR Plan.  
 
 C3.2.1. Item 1a. Program. This data element is a free-form description to identify the 
name of the program. It may contain the formal or common name of the program and 
shall include the program’s mission, design, series, or other military designation of the 
prime item to be purchased on the contract. If the contract is for services or level of effort 
(research, flight test, etc.), show the title of the service.  
 
 C3.2.2. Item 1b. Milestone. Check the appropriate block for the phase for which you 
are entering data: Milestones A, B, C: LRIP (for Low-Rate Initial Production), and C: 
PROD (for Full-Rate Production). 
 
 C3.2.3. Item 2. Weapon System Type. Use this data element to identify the weapon 
system type. A Major Defense Acquisition Program (MDAP) must be categorized into 
one of the following seven weapon system types defined in MIL-HDBK-881 (reference 
(d)): aircraft, electronic/automated software, missiles, ordnance, ships, space, and surface 
vehicles.  
 
 C3.2.4. Item 3. Submission Type. Check the appropriate box to indicate whether the 
CSDR Plan is an initial submission or a change (since the last approved Plan) to identify 
the submission type. 
 
 C3.2.5. Item 4. Date As Of. The “as of” date is the date when the Plan was last 
revised or updated. The date format is mm/dd/year (e.g., 06/15/2003 for June 15, 2003). 
Leave blank if this is an initial submission. 
 
 C3.2.6. Item 5. Report Date. Enter the date when the reporting organization submitted 
the plan (e.g., 12/31/02 for December 31, 2002). 
 
 C3.2.7. Items 6a through 6d. Point of Contact (POC) Information. Enter the relevant 
information about the POC as follows: Item 6a, name, street address, city, state, and ZIP 
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code; Item 6b, telephone number, including area code; Item 6c, fax number, including 
area code; and Item 6d, e-mail address.  
 
 C3.2.8. Item 7. WBS. Check the appropriate block for WBS type (Program WBS or 
Contract WBS) included in the Plan.  
 
 C3.2.9. Item 8. Preparing Organization. Enter the name of the organization preparing 
the Plan. A representative from the DoD program office normally prepares CSDR Plans 
with the advice and assistance of the CWIPT.  
 
 C3.2.10. Item 9. Review and Reference Number. Leave this data element blank for the 
initial submission. After review and approval, the DCARC assigns a reference number to 
the Plan. Use that reference number for change submissions.  
 
 C3.2.11. Item 10. WBS Element Code. There are three options for WBS element 
codes for both Program and Contract Plans: numeric decimal (e.g., 1.0 for parent, 1.1 for 
child of 1.0, and 1.1.1 for child of 1.1); thousand numeric (e.g., 1000 for parent, 1100 for 
child of 1000 and 1110 for child of 1100); and alpha (e.g., A for parent, AA for child of 
A, and AAA for child of AA). DCARC is developing automated tools to support these 
options. 
 
  C3.2.11.1. Item 10a. Program. Enter WBS element codes that conform to one of 
the options in subparagraph C3.2.10. For Program CSDR Plans, no corresponding 
contract WBS element codes are required under item 10b.  
 
  C3.2.11.2. Item 10b. Contract. Enter WBS element codes that conform to one of 
the options in paragraph C3.2.11 and are consistent with the program WBS. For Contract 
CSDR Plans, codes must be entered under item 10a for related program WBS elements.  
 
 C3.2.12. Item 11. WBS Reporting Elements. Enter the title of the specific WBS 
reporting element. See reference (d) for standard WBS guidance. In addition, identify 
subsystems by their official designations (e.g., T700 Engine, AN/APG-73 Radar, and Fire 
Control Radar) to allow for identification of subsystems that are common to other major 
systems. 
 
 C3.2.13. Item 12. Contractor (DUNS Code). Leave this item blank for initial 
submissions. Enter the standard contractor abbreviation or its Dun and Bradstreet’s 
Universal Numbering System (DUNS) Code after the contractor is selected. For more 
information on the DUNS code, go to the Dun and Bradstreet Web site at 
http://www.dnb.com/US/duns_update/index.html. 
 
 C3.2.14. Item 13. Contract Number. Enter the number of the contractor’s contract 
with the government to identify the current or existing contract under which the item is to 
be procured.  
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 C3.2.15. Item 14. Report Frequency. For each WBS element listed, indicate the 
reporting requirements. 
 
  C3.2.15.1. Item 14a. DD 1921 Required. Enter an X in this column if the WBS 
element requires DD Form 1921, “Cost Data Summary Report.” 
 
  C3.2.15.2. Item 14b. DD 1921-1 (Part I) Required. Enter an X in this column if 
the WBS element requires DD Form 1921, “Functional Cost-Hour and Progress Curve 
Report,” Part I, Functional Cost-Hour Report. 
 
  C3.2.15.3. Item 14c. DD 1921-1 (Part II) Required. Enter an X in this column if 
the WBS element requires DD Form 1921-1, “Functional Cost-Hour and Progress Curve 
Report,” Part II, Progress Curve Report. 
 
  C3.2.15.4. Item 14d. DD 1921 Required. Enter an X in this column if the WBS 
element requires DD Form 2630, “Software Resources Data Report.” 
 
 C3.2.16. Item 15. CCDR. Enter information related to the CCDR submission as 
described in the following paragraphs. 
 
  C3.2.16.1. Item 15d. Submission. Enter the sequential number of each report 
submission (beginning with 1). 
 
  C3.2.16.2. Item 15b. Form. Enter the CCDR form numbers related to the 
submission. 
 
  C3.2.16.3. Item 15c. Event. Enter the event or time period driving the CCDR 
submission (e.g., first flight test or annual reporting). 
 
  C3.2.16.4. Item 15d. As of Date. Enter the planned “as of” date for the CCDR 
submission (i.e., the date the submission data was last revised or updated). 
 
  C3.2.16.5. Item 15e. Due Date. Enter the CCDR submission due date.  
 
 C3.2.17. Item 16. Remarks. Enter any pertinent remarks about the CSDR Plan. The 
two data items described in the following paragraphs are mandatory. The information 
supplied is not intended in any way to preempt the prime contractor’s selection process 
for subcontractors. Instead, its purpose is to establish an early tracking mechanism to 
ensure all appropriate reporting requirements are implemented. The information might 
have to be revised as RFPs are issued and contracts are awarded.  
 
  C3.2.17.1. Associate Contractor and Subcontractor Information. For Program 
CSDR Plans, provide the name and address of any prime contractors, subcontractors, and 
lower tier subcontractors that might meet the CCDR reporting thresholds along with the 
specific WBS elements for which they are responsible. If a specific subcontractor is not 
yet known, enter “TBD” (for “to be determined”) and enter the WBS elements.  
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  C3.2.17.2. Technical Characteristics. For Program CSDR Plans, identify the 
specific unclassified characteristics and related metrics (e.g., weight, range, and speed) for 
each prime, associate, or subcontractor that might meet the CCDR reporting thresholds. 
Classified characteristics are excluded from this requirement. If a specific contractor is not yet 
known, enter “TBD”(for “to be determined”) and enter the WBS elements and expected 
technical characteristics. The Program Manager, in coordination with the CWIPT, is 
responsible for identifying the proposed characteristics. Airframe weight is a mandatory 
requirement for aircraft contracts. 
 
C3.3. PLACING CCDR REQUIREMENTS ON CONTRACT 
 
 C3.3.2. The CSDR planning process culminates in contract award. The approved 
Program CSDR Plan is used as a starting point to prepare the proposed Contract CSDR 
Plan included in the RFP. The contractor’s response to the RFP accepts or recommends 
changes to the Contract CSDR Plan. The final proposed Plan is negotiated (with CWIPT 
involvement) and submitted to the DCARC for CAIG Chair approval. Figure C3.F4 
shows the recommended CCDR language that contains the essential instructions for 
implementing CCDRs.  
 
 C3.3.2. The final approved Contract Plan is included in the contract by incorporating a 
DD Form 1423-1, “Contract Data Requirements List” (CDRL) that identifies specific CCDR 
requirements for development and production contracts. A separate CDRL is prepared for 
each of the two CCDR reports. Copies of the CDRL form is available for download at 
http://web1.whs.osd.mil/icdhome/formsrpt/ddall.htm. Figures C3.F5 and C3.F6 are 
examples of partially completed first pages of the CDRLs for DD Forms 1921 and 
1921-1, respectively.  
 
 C3.3.3. Contractors must submit copies of the WBS and WBS Dictionary 60 days 
after contract award. Figure C3.F7 is an example of a CDRL for the Contract Work 
Breakdown Structure (CWBS).  
 
 C3.3.4. The DoD Program Manager must submit copies of all signed CDRLs to the 
DCARC within 30 days of contract award. The CDRLs shall include the contract 
requirements for the WBS, WBS Dictionary, and DD Forms 1921 and 1921-1. These 
copies provide verification that the CCDR requirement was placed on contract. 
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Figure C3.F4. Proposed RFP Language 
 

 
Contractor Cost Data Reporting (CCDR) 

Proposed RFP Language 
 

The contractor shall systematically collect and report actual contract costs to provide 
DOD cost analysts with needed data to estimate future costs. The contractor as part of the
response to the RFP will:  
 

a. Propose a draft contract cost and software data reporting (CDSR) plan, DD 
Form 2794, that includes the contract WBS using the approved program plan 
and the draft contract plan provided by the DOD program office as the 
baseline. The contract CSDR plan will include level 3 of the contract WBS 
and any lower level WBS elements designated by Dod as being high risk or 
high technical interest. The contractor may further extend the WBS for its 
own reporting purposes.  

 

b. Negotiate a final draft contract cost data reporting plan that will be submitted 
by the DOD program office to the Cost Analysis Improvement Group  
(CAIG) Chair for approval. The final approved contract plan will be 
incorporated into the contract. 

 

c. Provide contract cost estimates on the DD Forms 1921 and 1921-1 using the 
contract WBS proposed in subparagraph a above. 

 

After contract award the contractor shall: 
 

d. Provide the final contract WBS and dictionary IAW DI-MGMT-81334 within 
60 days after contract award. Maintain and update the WBS and dictionary 
during contract execution. Submittals will be no more frequent that CCDR 
reports. 

 

e. Prepare and provide CCDR reports IAW DI-FNCL-81565A and DI-FNCL- 
81566A and with the approved contract cost data plan.  

 

f. Flow down CCDR requirements to any lower tier contractor that will have a 
contract valued at over $50 million (FY 2002 dollars) or any contracts valued 
at between $7 million and $50 million (2002 dollars) that are designated by 
the DOD program office as being high risk or high technical interest.   

 

CCDR Evaluation 
 

 The contractor’s proposed CDSR Plan will be evaluated based on data needs as
shown in the approved program plan and the DOD proposed contract plan. The
contractor is encouraged to propose changes to either plan to improve reporting accuracy,
consistency, and relevancy. The DD Forms 1921 and 1921-1 cost estimates will be
evaluated based upon its consistency with the contractor’s proposed contract plan. 
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Figure C3.F5. Example of DD Form 1423-1, “Contract Data Requirements List,”  
(Page 1) for DD Form 1921, “Cost Data Summary Report” 
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Figure C3.F6. Example of DD Form 1423-1, “Contract Data Requirements List,”  
(Page 1) for DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report” 
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Figure C3.F7. Example of DD Form 1423-1, “Contract Data Requirements List,”  
(Page 1) for the Contract Work Breakdown Structure 
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C4. CHAPTER 4 
CONTRACTOR GUIDANCE 

 
This chapter contains general guidance and specific references to assist 

contractors in fulfilling the reporting requirements for the following two Contractor Cost 
Data Reports (CCDRs): DD Form 1921, “Cost Data Summary Report,” and DD Form 
1921-1, “Functional Cost-Hour and Progress Curve Report.” The DCARC is also 
developing the CCDR Pre-processor, an automated tool for preparing the above reports 
electronically. The tool and related instructions are available from the DCARC Web site 
at http://dcarc.pae.osd.mil. 
 
C4.1. APPLICATIONS 
 
 C4.1.1. Reporting Elements 
 

Contractor cost data shall be collected on all reporting elements specified in the 
RFP or in the contract that references the reporting requirements in the Contract Cost and 
Software Data Reporting (CSDR) Plan approved by the Coast Analysis Improvement 
Group (CAIG) Chair. Reporting elements are any contract items on which data are to be 
collected. They primarily consist of Work Breakdown Structure (WBS) elements but also 
include such other subdivisions as General and Administrative (G&A) expense and profit 
or fee. The requirements for these reports shall be specified in the Request for Proposals 
(RFP). More than one contractor (prime, associate, or subcontractor) may report on a 
reporting element. The decision about whether or not a contractor reports on a particular 
reporting element shall be based on the relative importance of the element to cost-
estimating requirements. 
 
 C4.1.2. Report Submission 
 
 Contractors shall submit the two CCDRs showing actual and estimated contract costs 
at frequencies specified in the contract. Reports shall be prepared in accordance with the 
guidelines and definitions that follow 
 
  C4.1.2.1. Prime contractors and subcontractors are subject to the same criteria in 
determining reporting requirements. A subcontractor whose contract meets the dollar 
thresholds and other criteria specified in Chapter 2 shall have CCDR requirements 
included in its contract with the prime contractor. The prime or associate contractor is 
responsible for incorporating the subcontractor’s reporting requirements into the affected 
contracts. 
 
  C4.1.2.2. Subcontractors shall report directly to the DCARC to facilitate 
processing. A copy of the report may also be provided to the prime contractor if the 
subcontractor agrees. 
 
  C4.1.2.3. Subcontractors subject to CCDR requirements shall follow the 
instructions in this chapter in the same manner as prime contractors. 
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C4.2. GENERAL GUIDELINES 
 

The general guidelines in the following paragraphs apply to the preparation of the 
CCDR forms. 
 
 C4.2.1. The Procuring Contracting Officer (PCO) shall request permission in writing 
to deviate from reporting and frequency requirements specified in RFPs and contracts. 
The PCO shall coordinate with the DoD Program Manager (PM) to ensure that such 
deviations are acceptable. The PM, in turn, shall coordinate with the CWIPT or, if the 
CWIPT is no longer in existence, designated analysts and obtain appropriate approval 
from the DCARC. Approved deviations must be noted in the “Remarks” section of each 
form or a supplementary sheet.  
 
 C4.2.2. Contractors shall report all actual and estimated costs, regardless of contract 
ceiling or contract type (e.g., firm fixed price). This requirement may result in reported 
costs being higher than costs actually paid for by the government. Report all cost data in 
thousands of dollars rounded to the nearest tenth, unless otherwise specified in the RFP 
or contract. For example, $245,671,423 would be reported as $245,671.4. 
 
 C4.2.3. All contractor data sources must be included. In situations where the data 
cannot be provided in the requested format without a major effort or a major change to 
the accounting system (e.g., if a contractor’s accounting system does not aggregate to a 
specified cost category), the contractor shall provide a best estimate. The contractor shall 
provide the basis for the estimate in the “Remarks” section of the appropriate report. 
 
 C4.2.4. When the same contract contains different models or versions of an end item 
as separate contract line items, separate reports may be required on each model or 
version. The requirement for separate reporting shall be delineated in the CSDR Plan, the 
RFP, and the contract. A separate reporting requirement can be expected when there are 
significant cost or technical characteristic differences between the models or versions. 
 
 C4.2.5. Each form contains a section for remarks. Use this section, and additional 
sheets as required, whenever space provided for a data item is insufficient or the 
contractor must deviate from the format or definitions. The instructions for a specific 
form may suggest the use of the “Remarks” section in certain instances. 
 
 C4.2.6. In the “Remarks” section of each required form, contractors reporting to the 
Department of Defense shall note the names, purchase orders, and subcontract numbers 
of subcontractors designated to submit reports directly to the Department of Defense. 
 
 C4.2.7. Reporting contractors must ensure that the proper security classification, 
within the meaning of the Espionage Act, is assigned to each report. The latest executive 
copy of DD Form 254, “Security Requirements Check List,” shall indicate the proper 
security classification. Do not use terms such as “Secret” or “Confidential” to describe 
data that is proprietary in nature. 
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 C4.2.8. The DoD Components shall protect company information of a proprietary 
nature. All requests for CCDR information from any non-DoD governmental agency or 
organization shall be processed through the DCARC. 
 
 C4.2.9. If no costs were incurred during a reporting period, the contractor shall insert 
a zero (0) in the appropriate place on the form. 
 
 C4.2.10. Contractors must submit the standard report formats in accordance with 
section C4.3 and Appendix 1. DoD PMs may request data other than is provided for on 
the standard formats, requiring tailoring of the formats. However, these tailored formats 
should be considered an additional requirement from the DoD PM; they do not replace 
the standard formats that must be submitted to DCARC. 
 
 C4.2.11. The Data Item Descriptions (DIDs) for the two CCDRs define recurring and 
nonrecurring costs. If contractors must deviate from these definitions when reporting, the 
DCARC encourages them to coordinate with the DoD PM and CWIPT to reach an 
agreement on how costs are to be split between recurring and nonrecurring costs. This 
agreement should be reached at the same time the CWBS and dictionary are being 
prepared and approved. 
 
C4.3. CONTRACTOR COST DATA REPORTS (CCDRs) 
 
 C4.3.1. Appendix 1 contains DD Form 1921, “Cost Data Summary Report,” and its 
related Data Item Description (DID), DI-FNCL-81565A, and DD Form 1921-1, 
“Functional Cost-Hour and Progress Curve Report,” and its related DID, DI-FNCL-
81566A. The DCARC shall use the DIDs as one of the bases for report validation. Copies 
of DD Form 1921 and DD Form 1921-1 are available at the following Web site: 
http://web1.whs.osd.mil/icdhome/formsrpt/ddall.htm. Copies of the Microsoft Excel 
templates for each report and the CCDR Pre-processor tool are available at 
http://dcarc.pae.osd.mil. The reporting contractor is any prime contractor, associate 
contractor, or subcontractor who is contractually required to submit CCDRs. 
 
 C4.3.2. On December 31, 1999, DD Form 1921-3, “Plant-Wide Data Report,” was 
deleted from the CCDR process and replaced with data from the forward pricing rate 
(FPR) process the Defense Contract Management Agency (DCMA) resident offices or 
the responsible contractor provides. 
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C5. CHAPTER 5 
DEFENSE AUTOMATED COST INFORMATION MANAGEMENT SYSTEM 

 
This chapter provides information about the Defense Automated Cost Information 

Management System (DACIMS): what it is, how it works, and how it benefits the DoD 
cost community. It briefly describes the DACIMS system, the various stakeholders 
(users) that interface with it, and how they use the DACIMS to prepare, submit, view, 
and download CCDRs. 
 
C5.1. GENERAL DESCRIPTION  
 
 C5.1.1. Introduction 
 

DACIMS is a highly secured Web-based information system that hosts the CCDR 
Database, the Cost Analysis Improvement Group (CAIG) Library, the Cost Growth 
Database, and the Cost Research Bibliography Library. Users must obtain an X.509 
certificate and a login ID in order to access the DACIMS. To request a certificate, follow 
the registration instructions on the DCARC Web site (http://dcarc.pae.osd.mil) and in 
paragraph C5.3.2 of this Manual.  
 
 C5.1.2. Content 
 

The DACIMS holds over 30,000 Contractor Cost Data Reports (CCDRs). The 
majority of these are scanned images of historical CCDRs; others are in Microsoft Excel 
format. The number of CCDRs in Excel format is expected to increase since all new 
CCDRs must be submitted electronically. The DACIMS also holds a number of CAIG 
and Naval Center for Cost Analysis (NCCA) documents and contains Selected 
Acquisition Report (SAR) cost growth data. The DCARC is aggressively pursuing other 
sources of weapons system data and information and expects the amount and type of data 
held in the DACIMS to grow. 
 
 C5.1.3. Flow of Data 
 

Figure C5.F8 illustrates the overall flow of data into and out of the DACIMS. The 
figure shows that weapon system Materiel Developers (MDs) and Defense Contract 
Management Agency (DCMA) personnel submit CCDRs and Forward Pricing Rate 
(FRP) data to the DACIMS as secure e-mail attachments through the Internet. The 
DACIMS permits authorized government users to view, search, and download files only 
in a secure manner. Authorized users connect with the DACIMS via a Secured Socket 
Layer (SSL) connection using an X.509 digital certificate, which is issued as described in 
paragraph C5.3.2 of this Manual. 
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Figure C5.F8. DACIMS Architecture 
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C5.2. DACIMS STAKEHOLDERS 
 

Four types of stakeholders interact with the DACIMS. They are Materiel 
Developers, Defense Contracting Management Agency (DCMA) personnel, Program 
Managers, and Cost Analysts. Each type of stakeholder is described in the paragraphs 
that follow. 
 
 C5.2.1. Material Developers (MDs) are the contractors, both prime contractors and 
subcontractors, who have contracts to develop and/or produce ACAT I weapon systems. 
They are required to submit CCDRs, and they must submit them to the DACIMS in 
electronic format. MDs cannot view data in the DACIMS.  
 
 C5.2.2. DCMA personnel from various DCMA field offices negotiate Forward 
Pricing Rates (FPRs) for the MD for which they are responsible. DCMA users, therefore, 
are responsible for submitting information about FPR proposals, recommendations, and 
agreements to the DCARC. This information is intended to replace the discontinued 
report DD Form 1921-3, “Plant-Wide Data Report.” 
 
 C5.2.3. Program Managers (PMs) are government civilian and military personnel 
who are responsible for monitoring contractors’ execution of approved programs. PM 
staff members have three roles in the CCDR process: CCDR planner, CCDR acceptor, 
and cost estimator. These roles, their associated automation needs, and their relationships 
to the DACIMS are described here. The PM, in coordination with the CWIPT, develops a 
CSDR Plan with the CSDR planning tool and submits it electronically to the DCARC for 
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CAIG Chair approval. This information sets the reporting schedule and specifies the 
content of the CCDRs that MDs submit. In the role of acceptor, the PM must have the 
ability to receive e-mail notices and connect with the Internet to gain access to the 
DACIMS. The PM’s representative generates comments online to the DCARC and 
approves or rejects the CCDRs the MDs submit via a secure Web connection. In the role 
of cost analyst, the PM’s representative has the same data access privileges as an 
authorized Cost Analyst. 
 
 C5.2.4. Cost Analysts (CAs) are government civilian or military personnel who use 
cost data, including CCDRs, primarily to perform cost analysis on programs. CAs need 
accurate historical cost data to develop estimates of current and future programs. They 
may be members of the CAIG, one of the Service cost centers, a commodity command, 
or a Program Manager’s organization. CAs may access the DACIMS through an Internet 
connection to do the following: search for specific types of weapons systems data; view 
CCDRs; and download data and CCDRs as Microsoft Excel files, Tagged Image Files 
(TIFs), or other electronic formats (depending on the formats in which the information 
was stored). 
 
C5.3. REGISTERING FOR ACCESS TO DACIMS DATA 
 
 C5.3.1. Introduction 
 
  C5.3.1.1. CCDR reports are proprietary data that are subject to strict controls and 
restricted access. The current data access policy was established by the DCARC, 
coordinated with the OSD Office of General Counsel and the CCDR Focus Group, and 
approved by the CAIG Chair. The policy is based on guidance contained in the Federal 
Acquisition Regulation (FAR) and on the operating environment of the DCARC. The 
objective is to provide ready and secure access to authorized users while safeguarding the 
proprietary interests of reporting contractors. Authorization to access the CCDR data is 
based on a valid need to use the data, as determined by the DCARC. The following 
personnel/entities may obtain access to CCDR data, given the restrictions explained in 
the following subparagraph: DoD employees and military personnel, other federal 
employees, nonreporting support contractors, and Federally Funded Research and 
Development Centers (FFRDCs). 
 
  C5.3.1.2. The DCARC considers requests for access from federal employees other 
than the Department of Defense and military personnel on a case-by-case basis. Any 
questionable requests are referred to the CAIG Chair for resolution. Support contractors 
with access to the CCDR data must have a signed Non-Disclosure Agreement (NDA) 
with each reporting contractor whose data they are requesting. Support contractors and 
FFRDCs must have contracts with the Department of Defense that show they require 
access to CCDR data (see FAR 35.017).  
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 C5.3.2. Instructions for Obtaining a Digital Certificate 
 

Authorized users may gain access to specific CCDR data through the electronic 
DACIMS after registering with the DCARC and obtaining a digital certificate. This 
certificate is used to establish a secure Web session with DACIMS. After stakeholders 
register with the DCARC, they may have access to the data held in the DACIMS or they 
may be able only to send data to the DCARC. Authorized users register with the DCARC 
through the DCARC Web site (http://dcarc.pae.osd.mil) using Netscape Navigator 
version 4.75 or higher with domestic grade (128-bit) encryption or Microsoft Internet 
Explorer version 5.5 or higher. The DCARC Web site provides detailed registration 
instructions. The registration process is the same for most stakeholders. Differences in the 
registration process for stakeholders authorized to access data and for those authorized 
only to submit data are explained in the subparagraphs below. The registration process 
detailed here shall be in effect until DACIMS fully implements the DoD Public Key 
Infrastructure (PKI) Policy. The DCARC is developing a migration plan to comply with 
DoD PKI policy. Upon implementation, user authentication to DACIMS shall be 
accomplished only with a certificate issued in accordance with DoD PKI policy.  
 
  C5.3.2.1. Stakeholders Authorized To Access Data. CAs or a PMs fall into the 
category of stakeholders that may have access to DACIMS data. To register as an 
authorized stakeholder, CAs/PMs must provide information about themselves and their 
organizations and submit a user identification name. After the registration data is 
submitted, a DCARC analyst will verify employment in good standing with the 
organization identified. After the registration information has been verified, the DCARC 
will generate an X.509 certificate and send an e-mail message with instructions on how to 
load the certificate and access the DACIMS.  
 
  C5.3.2.2. Stakeholders Authorized Only To Submit Data. DCMA personnel and 
MDs fall into the category of stakeholders that may only submit data. The responsible 
DCMA office must submit the FPR data to the DACIMS. After the contract is awarded, 
the MD must begin submitting the CCDRs to the DCARC in accordance with the 
contract. To do so, each reporting MD must designate personnel to submit the reports and 
those individuals must register with the DCARC. MDs and DCMA personnel should 
register in the same manner as stakeholders with access to the data. The DCARC staff 
will verify the validity of the request and provide a certificate to allow data to be 
transferred in the form of attachments to encrypted and digitally signed e-mail messages. 
Since e-mail systems vary, the DCARC staff will assist the submitter and his or her 
information technology support staff with installing and testing the certificate. MDs are 
responsible for notifying the DCARC of any changes to the submitter’s point of contact 
(POC) data.  
 
 C5.3.3. Processing Non-Disclosure Agreements 
 

Many government organizations use support contractors to assist them in 
performing cost research and analysis. Accordingly, access to CCDR data may be 
required. Support contractors must obtain NDAs before gaining access to CCDR data. 
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When the sponsoring DoD organization and the support contractor identify the specific 
CCDR data, the support contractor shall obtain the MD’s standard NDA (directly from 
the MD) and complete each MD’s NDA (or propose modifications), including a 
description of the data requested. The support contractor signs the NDA and forwards it 
to the MD POC, along with the cover page and related excerpt from the contract that 
shows the need for the data. The sponsoring DoD organization and the associated support 
contractor are responsible for obtaining the NDA, signed by both parties, from the MD 
and providing it to the DCARC before access is granted. 
 
C5.4. PREPARING CCDRS  
 
 C5.4.1. MDs must collect costs and submit the required CCDRs according to their 
contracts. MDs must extract information from their respective information systems and 
electronically format the data as specified in the CSDR Plan. MDs must prepare 
electronic CCDR reports in either Microsoft Excel (the format recommended by the 
DCARC) or Electronic Data Interchange (EDI) X12 Transaction Set 196 format (for use 
by contractors who have submitted EDI X12 Transaction Set 196 CCDR reports in 
previous reports for contracts awarded before October 1, 2003). CCDRs for all new 
contracts must be submitted in Excel format. The DCARC has also provided a Microsoft 
Windows-based tool to permit MDs to create electronic CCDR files via an Excel 
template or by loading the data into a Microsoft Access database and then translating it 
into electronic CCDR reports in either Microsoft Excel format or EDI X12 Transaction 
Set 196 format. The DACIMS Pre-processor tool is available from the DCARC Web site 
(http://dcarc.pae.osd.mil). Figure C5.F9 summarizes the capabilities of this tool and the 
associated data flow. The tool has two major components: an Excel component and an 
EDI X12 Transaction Set 196 Translator.  
 
 C5.4.2. Computer technology has advanced considerably since this software package 
was originally designed and programmed. In addition, some forms have been modified 
and a new DD Form 1921-1 form has been added to the cost data collection. In order to 
accommodate both advances in technology and the new forms, DCARC is upgrading 
version 1.0 of the Pre-processor. Several new architectures are being evaluated as a way 
of accommodating advances in computer technology, especially in Internet services. 
Web-based software for generating and submitting CCDRs and an Internet-based e-
commerce environment for Extensible Markup Language (XML) standards are among 
the new architectures to be considered. The explosive growth of Web-based data 
exchanges allows extension of CCDR report submission beyond the current data-
collection processes through XML-based integration.  
 
 C5.4.3. MDs may enter CCDR data through an Excel interface and view, print, and 
save CCDR reports. The reports may be saved as an Excel spreadsheet or an Access 
database. To create the EDI X12 reports, MDs must save the Excel file as an Access 
database and execute the Pre-processor Translator. MDs processing older contracts must 
generate an Access database and then run the Pre-processor Translator to generate the 
EDI X12 files. MD data files must match the fixed Access database structure for the Pre-
processor Translator to create EDI X12 files.  
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Figure C5.F9. Capabilities and Flow of the DACIMS Pre-processor 
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C5.5. SUBMITTING CCDRS 
 
 Once the electronic CCDRs are prepared, MDs must digitally sign and send them to 
the DACIMS through the Internet as encrypted e-mail attachments. (See paragraph 
C5.3.2 previously in this chapter for details.) Upon receipt, the DACIMS decrypts the file 
and verifies the authenticity of the sender by checking the digital signature. The DCARC 
notifies the MD via e-mail that the CCDR reports have been received. If the reports are in 
X12 format, the DACIMS generates, encrypts, and digitally signs a functional 
acknowledgment receipt (TS 997) and sends it back to the MD.  
 
C5.6. ACCEPTING CCDRS 
 
 C5.6.1. Once the submitted CCDR reports are received and accepted by the DCARC 
cost analysts, the DACIMS notifies the appropriate PM’s representative and the 
cognizant CAIG analyst via e-mail that a CCDR has been received and must be checked 
by logging onto the DACIMS. The PM and CAIG analysts have 15 days in which to 
review, comment on, and approve or reject the reports. At the same time, the DCARC 
checks the file for business rule compliance. 
 
 C5.6.2. PMs are able to log into the DACIMS as soon as they receive and load the 
certificate into their browsers. If any new CCDRs exist, the system displays a message 
indicating that CCDRs are waiting to be reviewed. The CCDRs may be reviewed online 
or downloaded in Excel format and printed. PMs may make comments about, accept, or 
reject each CCDR online. For CCDRs that are rejected, the DCARC forwards a problem 
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report to the MD for re-submission by e-mail or in the form of an EDI X12 Transaction 
Set 864. 
 
 C5.6.3. Once the PM and CAIG analyst accept the reports (or 15 days pass), the 
CCDRs are loaded into the DACIMS database for authorized users to view and download 
through Internet access. 
 
C5.7. VIEWING AND DOWNLOADING CCDRS 
 

DACIMS collects and provides CCDR, CAIG, Cost Growth, and Cost Research 
Bibliography Libraries to the DoD cost analysis and estimating community. Government 
analysts use the data to estimate costs of ongoing and future government programs. The 
data are also used for pricing, negating contracts, and tracking actual versus negotiated 
costs. The cost data come from completed contracts or completed portions of ongoing 
contracts. To gain access to the various DACIMS databases, user security permissions 
must be established. Security permissions are used to limit user access to only those links 
required by the mission. 
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AP1. APPENDIX 1  
DD FORMS AND DATA ITEM DESCRIPTIONS 

 
 AP1.1. This appendix contains reproductions of the following DD Forms and Data 
Item Descriptions (DIDs): 

 
  AP1.1.1. DD Form 1921, “Cost Data Summary Report”, and its DID, DI-FNCL-
81565A (figure AP1.F10) 
 
  AP1.1.2. DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report” 
and its DID, DI-FNCL-81566A (figure AP1.F11) 
 
  AP1.1.3. Contract Work Breakdown Structure (CWBS) DID, DI-MGT-81334, 
including an example of a CWBS index and dictionary. 
 
 A1.2. These reporting formats and DIDs were current when the Manual was issued; 
however, any of them can be changed and approved for release without changing the 
Manual. The most current versions of the forms and DIDs are available at the following 
Web sites: http://dcarc.pae.osd.mil, http://web1.whs.osd.mil/icdhome/DD1500-.htm, and 
http://assist2.daps.dla.mil/quicksearch/.  
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DATA ITEM DESCRIPTION 
Title: DD Form 1921, “Cost Data Summary Report” 

Number: DI-FNCL-81565A Approval Date: Draft 

AMSC Number: D7333 Limitation:  

DTIC Applicable:  GIDEP Applicable:  

Preparing Activity: (D) OSD/PA&E/CAIG 

Applicable Forms: DD Form 1921 (OMB Control No. 0704-0188); 33 hours 

Use/Relationship: DD Form 1921 is used to obtain essential cost data from contractors 
for the purpose of establishing a cost database. Prime contractors and integrating 
contractors for teaming arrangements with Contractor Cost Data Reporting (CCDR) 
requirements in their prime contracts are responsible for informing subcontractors and 
team contractors who meet the reporting thresholds about these requirements. All 
contractors must submit reports electronically to the Defense Cost and Resource Center 
(DCARC), who maintains a database of CCDR data. The CCDR database will be used to 
do the following: (1) prepare program cost estimates for major systems reviewed by the 
Defense Acquisition Board (DAB) and other Component review programs, (2) develop 
independent government contract estimates in support of cost and price analyses, and (3) 
develop estimates to support Analyses of Alternatives (AOAs), Cost as an Independent 
Variable (CAIV), and long-range planning efforts. 

Information acquired through DD Form 1921 includes actual and estimated incurred 
costs at completion with the number of units being procured by Work Breakdown 
Structure (WBS). Reporting typically includes level 3 of the contract and subcontract 
WBS. Costs include both direct and overhead for each WBS element and are subdivided 
into recurring and nonrecurring costs. General and Administrative (G&A), undistributed 
budget, management reserve, facilities cost of money, and profit or fee are shown 
separately at the bottom of the report and are not included in the individual WBS element 
costs.  

DD Form 1921 reporting is mandatory on Acquisition Category (ACAT) IC and ID 
program contracts or subcontracts valued over $50 million (in FY 2002 dollars). 
Contracts priced between $7 million and $50 million (in FY 2002 dollars) are subject to 
CCDR reporting requirements when the Cost Working-Level Integrated Product Team 
(CWIPT) determines, and the Cost Analysis Improvement Group (CAIG) agrees, that 
they are high-risk or high-technical-interest items. Contracts priced below $7 million (in 
FY 2002 dollars) are not subject to CCDR reporting. This exemption applies to all ACAT 
I, II, and III programs with CCDR requirements. Reporting frequency is tied to program 
estimating needs as determined by the program manager and the CWIPT for ACAT I 
programs and the program manager and the responsible Component reviewing authority 
for ACAT II and III programs. 

This DID summarizes the format for DD Form 1921 and provides preparation 
instructions to support the specific data and frequency requirements specified in the 
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contract. DD Form 1921 is one of two CCDR formats and is related to the other report, 
DD Form 1921-1, “Functional Cost-Hour and Progress Curve Report” (DID number DI-
FNCL-81566A). Both reports are available for inclusion on any given contract that meets 
the criteria specified above and any other conditions specified for a particular report.  

This DID replaces DID number DI-FNCL-81565. 

Requirements: 

1. Reference documents. Mandatory CCDR requirements are contained in DoD 
Instruction 5000.2. 

2. Format. Use DD Form 1921 and the detailed preparation instructions below. All 
CCDR reports for new or modified ACAT I contracts, awarded after October 1, 2003, 
must be submitted electronically using the standard Microsoft Excel template, XML, 
or the CCDR Pre-processor tool. Forms must be submitted as secure e-mail 
attachments, using a certificate issued by the DCARC for encryption and digital 
signature.  

Preparation Instructions:  

1. General Instructions. For ACAT I contracts, DD Form 1921 shall be submitted for a 
contract estimate and, if required, a program estimate in response to a Request for 
Proposals (RFP) and after that as specified in the contract. The program manager and 
the CWIPT review process determine these requirements during the CCDR planning 
phase. A contractor’s program estimate consists of all costs related to the total 
program as specified by the DoD Component for that particular contractor. Although 
the program estimate will typically involve the costs for several different contracts, a 
contract estimate is only for one specified contract. 

For contractor’s program estimates, submit separate DD Form 1921 reports for each 
fiscal year and for each appropriation when a program involves funding from 
Research, Development, Test, and Evaluation (RDT&E) and Procurement. Show all 
dollars related to the buy of a given fiscal year in the report for that year, regardless of 
the year of expenditure. Make separate line entries on DD Form 1921 for items “on 
contract” and items “not on contract.” “On contract” includes all dollars for items for 
which there is a signed contract between the contractor and the government plus any 
approved changes or modifications on which contractual agreement has been reached. 
“On contract” also includes the estimated dollars for items that the contractor has 
authorization to perform work on but the specific dollars have not been negotiated. 
“Not on contract” includes all additional dollars the contractor anticipates are 
required (e.g., expected change orders). It also includes changes to the program the 
Department of Defense has specified to the contractor for possible future 
consideration but for which no contractual action has been initiated.  

2. Specific Instructions. The following instructions apply to DD Form 1921. 

a. Item 1a. Program. Enter the approved system designator or the type, model, and 
series of the prime end item(s) being purchased under contract or being proposed 
for contract. If the contract or proposal includes services (research, flight tests, 
etc.), provide details of the work to be performed. For associate contractors and 
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subcontractors required to report separately, enter the end item being purchased 
on the contract and the program for which it is being procured (e.g., aft body 
section of the F-X, wind tunnel tests for the B-X, launch equipment for missile 
X). 

b. Item 1b. Approved Plan Number. Enter the number of the Contract Plan approved 
by the CAIG Chair that authorized the collection of data for this report.  

c. Item 2. Dollars In. Report all cost data in thousands of dollars rounded to the 
nearest tenth, unless otherwise specified in the RFP or contract. 

d. Item 3. Type Action. Check the box that most accurately describes the data being 
reported. If reporting on a contract estimate, enter the assigned contract number as 
well as the number of the latest contract amendment. If the data are in response to 
an RFP, enter the RFP number.  

e. Item 4. Appropriation. Check the appropriate box to indicate the type of 
appropriation, RDT&E or Procurement, used to fund the contract. If funding other 
than RDT&E and Procurement is used, do not check a box but note the specific 
type of funds in the “Remarks” section (Item 13). For contractor program 
estimates, leave Item 4 blank, unless otherwise specified by the DoD Component. 

f. Item 5. Report As Of. Enter the appropriate numbers for the month, last day, and 
year of the reporting period, e.g., December 31, 2002 would be shown as 
12/31/02. 

g. Item 6. Multi-Year Contract. If the contract is funded from a single fiscal year, 
check “No” and enter the specific fiscal year funding the contract in the 
“Remarks” section (Item 13). However, if the report pertains to an incrementally 
funded Research and Development (R&D) contract, check “Yes” and enter all the 
fiscal years covered by the contract in the “Remarks” section. In some cases, 
contractors may be operating under a multi-year contract that provides for annual 
increments of the quantities procured under the contract. This type of contract is 
an example of Multi-Year Procurement (MYP), identified by the following 
characteristics: the government negotiates the contract for the quantities to be 
procured in more than 1 year; contract quantities are budgeted and financed in 
accordance with the program year for which each quantity is authorized; and 
funds are obligated only for the first year’s quantity, with succeeding year’s 
contract quantities funded annually thereafter. In the event funds are not made 
available to support one or more succeeding year’s quantities, the contract shall 
be canceled. However, contractors are protected from loss by the terms of the 
contract cancellation-ceiling clause. For MYP contracts described above, check 
“Yes” and enter each fiscal year of funding covered by the report. You may be 
required to submit a separate report by type of funds and fiscal year on designated 
reporting elements. 

h. Item 7. FY Funded. Enter the fiscal year for which data are being reported. If the 
contract being reported contains more than one fiscal year, show the current year 
in Item 7 and the remaining years in the “Remarks” section (Item 13). If the data 
being reported are for program estimates, select from among the following 
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options of years to be covered: prior fiscal years, fiscal year – 2, fiscal year – 1, 
current fiscal year, fiscal year + 1, fiscal year + 2, fiscal year + 3, fiscal year + 4, 
fiscal year + 5, fiscal year + 6, balance to complete, and total program. Always 
include prior fiscal year, balance to complete, and total program values in 
contractor program estimates. For contractor program estimates, leave Item 7 
blank, unless otherwise specified by the DoD Component. 

i. Item 8. Contract Type. Enter the Electronic Data Interchange (EDI) code for the 
type of contract for which data are being reported. The codes for the contract 
types included in the Federal Acquisition Regulation (FAR) are listed in the table 
below. Follow the instructions that correspond with contractual submission 
requirements. For contractor program estimates, leave Item 8 blank, unless 
otherwise specified by the DoD Component. 

 
EDI Code by FAR Contract Type 

FAR Contract Types EDI Code 
Cost Reimbursement Contracts  

Cost Sharing (CS) CH 
Cost Plus Award Fee (CPAF) CW 
Cost Plus Fixed Fee (CPFF) CX 
Cost Plus Incentive Fee (CPIF) CY 
Cost Plus Incentive Fee (With Performance Incentives) CA 
Cost Plus Incentive Fee, Award Fee (CPIF/AF)a CY 

Fixed Price Contracts  
Firm Fixed Price (FFP) FR 
Fixed Price Incentive Fee (FPIF) FI 
Fixed Price Incentive Successive (Targets) (FPIS) FI 
Fixed Price Incentive Successive Target (With Performance Incentive) FF 
Fixed Price Incentive Firm Target (With Performance Incentive) FB 
Fixed Price with Award Fee (FP/AF) FH 
Fixed Price with Economic Price Adjustment (FP/EPA) FX 
Fixed Price with Prospective Price Redetermination (FP/PRD) FD 
Fixed Ceiling Price with Retroactive Price Redetermination (FCP/RPR) FM 
Firm Fixed Price, Level of Effort Term (FFP/LOET) FJ 

Letter Contracts (LC) OC 
a This type of contract exists but is not included in the FAR.  

 

 If the contract type is not in the table, enter the EDI contract code “OC” in the 
space provided. In addition, enter the name of the contract type in the “Remarks” 
section (Item 13) followed by the EDI code “OC”.  

 If the contract type is CPIF, CPIF/AF, FPIF, or FPIS, include a reference to the 
complete name of the contract type in the “Remarks” section (Item 13). 

j. Item 9. Contract Price Estimate. Enter the total contract price value. If the contract 
is FFP, FP/EPA, FP/PRD, or FCP/RPR, enter the total negotiated cost and profit 
for work to be performed. For all incentive and cost contracts, enter the negotiated 
target costs, profit or fee, and cost incentive arrangements (i.e., 70-30, 60-40) 
where applicable. Enter all incentive sharing arrangements using the “Remarks” 
section (Item 13) as necessary. 
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k. Item 10. Contract Ceiling. Enter the amount of the contract ceiling, if applicable. 

l. Item 11. Contractor Type. Check “Prime/Associate” if you are the prime or 
associate contractor for the work. If you are a subcontractor, check 
“Subcontractor.” Enter the name, division (if applicable), and address of the 
reporting prime contractor, associate contractor, or subcontractor in the space 
provided.  

m. Item 12. Name of Customer (Subcontractor Use Only). If a subcontractor is 
submitting the report, enter the name of the customer for whom the work on 
contract is being performed. Also enter the number of the prime contractor’s 
contract with the government customer. If a prime or associate contractor is 
submitting the report, leave this item blank. 

n. Column A. Contract Line Item. In the space provided, enter the contract line item 
number that relates to the individual reporting element in Column B. 

o. Column B. Reporting Elements. Enter the WBS reporting elements specified in 
the contract Cost and Software Data Reporting (CSDR) Plan approved by the 
CAIG Chair and included in the contract. The PM in coordination with the 
CWIPT shall incorporate all proposed reporting element changes in a revised 
CCDR Plan for review and approval by the CAIG Chair before changing the 
contract or other reporting direction. Nevertheless, if there have been changes to 
the list of reporting elements that are not reflected in the contract or approved 
CCDR Plan, note these discrepancies in the “Remarks” section (Item 13).  

p. Column C. WBS Element Code. Enter the WBS element code for the reporting 
element being reported in Column B in accordance with the Contract CSDR Plan 
approved by the CAIG Chair. Typically, this code is used to identify the WBS 
structure and related indenture. 

q. Columns D and H. Number of Units. In Column D, enter the cumulative number 
of equivalent units actually completed to date. Equivalent units represent the total 
of completed units plus work completed on partially completed units translated 
into an equivalent number of totally completed units. Note the methodology used 
to determine equivalent units in the “Remarks” section (Item 13). Separately 
identify the number of fully completed units. In Column H, enter the number of 
units to be procured under this contract for each reporting element. For R&D 
contracts, enter two quantity amounts for any reported WBS element that includes 
items to be procured or produced. The first entry is the quantity to be procured 
and delivered to the government. The second quantity represents the number of 
units the contractor will use internally during contract performance e.g., testing. 
For example, suppose that for an interim CCDR report the actual quantity 
(equivalent units) of deliverable units produced to date was 5.4 and the quantity of 
internal units produced to date was 2.3. In this case, enter 5.4/2.3 in the number of 
units or quantity field to date for the specific WBS element. Further assume that 
at completion of the contract 12 units were to be delivered and 4 systems would 
be used internally. Then, enter 12/4 in the number of units or quantity field at 
completion for that same WBS element. 
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r. Columns E, F, G, I, J and K. Costs Incurred To Date and At Completion—
Nonrecurring, Recurring and Total. Enter actual incurred costs and estimated 
incurred costs at completion by segregating costs into the following three 
categories: nonrecurring costs, recurring costs, and total cost.  

 The table below summarizes the reporting requirements of prime contractors for 
both their data and related subcontract data. Subcontractor data refers to all 
contractors below the prime (regardless of specific tier) that meet CCDR 
reporting thresholds. Typically subcontractors will report directly to the 
Department of Defense/DCARC. However, on an exception basis, subcontractors 
can report through the prime. In these cases, the prime contractors must report 
both recurring and nonrecurring costs of subcontractors from whom they receive 
data. For subcontractors who instead report their recurring/nonrecurring split 
directly to the Department of Defense/DCARC, prime contractors need only show 
total costs. For subcontractors with no CCDR reporting requirements (referred to 
as nonreporting subcontractors), prime contractors with CCDR reporting 
requirements must provide an estimated split between recurring and nonrecurring 
costs.  

 
Summary of Reported DD Form 1921 Data 

DD Form 1921—Data Provided by 
Prime Contractors 

Recurring 
Costs 

Nonrecurring 
Costs 

Total  
Costs 

Prime contractor data    

Subcontractor data    

Subcontractors reporting to prime contractor    

Subcontractors reporting to DoD    

Nonreporting subcontractors    
 Available to and reported by prime contractor. 
 Not reported by prime contractor (data available to DoD analysts only). 
 Estimated and reported by prime contractor. 

 
 For the reporting elements in Column B that are reported by subcontractors 

without CCDR contractual requirements, include all estimated costs except 
General and Administrative (G&A) expenses. For reporting elements in Column 
B that are reported to the prime separately, enter the incurred costs and estimates 
at completion as reported by the subcontractor. For elements that are separately 
reported to the Department of Defense, use price data from subcontractor billings 
and other relevant cost data for incurred costs to date (Column G) and the 
estimated price at completion for estimated incurred costs (Column K). 

 Report all costs without regard to ceilings established for incentive contracts or 
the price on firm fixed price contracts. When the total anticipated recurring or 
nonrecurring costs on a contract is estimated to be 95 percent or more of the total 
cost at contract completion, report all cost data for each reporting element as 
either recurring or nonrecurring in Columns E or F and I or J, as appropriate. In 
these cases, the total contract split determines the breakout for each individual 
reporting element regardless of the actual recurring/nonrecurring split attributed 
to each element. Also, leave Columns E, F, and G (costs incurred to date) blank if 
no costs have actually been incurred. 
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 All reported data must reflect the reporting contractor’s best estimate for 
performing currently authorized work plus any additional directed work for which 
execution or negotiation of amendments is pending. This includes work not 
formally included in the contract price. These estimates shall be used for planning 
purposes only and shall not be binding on either the contractor or DoD. 

 Also in Columns G and K, make each of the summary entries described below on 
a separate line, below the last reporting element in Column B. 

(1) Subcontractor G&A. Enter in Columns G and K the cumulative G&A costs 
to date and estimated cost at completion for each of the subcontractors who 
report data to you. Then submit the subcontractor’s report to the government 
along with your own report. For subcontractors reporting directly to the 
government, no entry is required since such costs are included in the data 
reported under each reporting element. These values cover all work 
performed by the subcontractor and do not relate to any specific reporting 
element. 

(2) Undistributed Budget. Enter the appropriate undistributed budget amounts in 
Columns G and K.  

(3) Management Reserve. Enter the appropriate management reserve amounts in 
Columns G and K. 

(4) Facilities Capital Cost of Money. Enter the appropriate facilities capital cost 
of money in Columns G and K. 

(5) Subcontractor Profit or Fee. Enter in Columns G and K the profit or fee at 
completion for each of the subcontractors who provide you data. Then 
submit the subcontractor’s report to the government with your own. For 
subcontractors reporting directly to the government, no entry is required 
since such costs are included in the summary entries of the subcontractor’s 
report to Department of Defense. These values must cover all work 
performed by the subcontractor and not relate to any specific reporting 
element. 

(6) Total Cost (Less Reporting Contractor’s G&A and Profit or Fee). Enter the 
total cost less G&A costs and profit or fee in Column K. 

(7) Reporting Contractor’s G&A. Enter G&A costs incurred to date and at 
completion in Columns G and K. 

(8) Undistributed Budget. Enter the appropriate undistributed budget amounts in 
Columns G and K.  

(9) Management Reserve. Enter the appropriate management reserve amounts in 
Columns G and K. 

(10) Facilities Capital Cost of Money. Enter the appropriate facilities capital cost 
of money in Columns G and K. 
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(11) Reporting Contractor’s Profit or Fee. Enter in Columns G and K the total of 
all profit or fee in accordance with the terms of the contract (e.g., incentive 
formula). 

(12) Total. In Columns G and K, enter the sum of the following line entries: Total 
Cost (less the reporting contractor’s G&A and profit or fee), Reporting 
Contractor’s G&A, Other Reporting Contractor Miscellaneous Items, and 
Reporting Contractor’s Profit or Fee. 

s. Page____ of ______. At the bottom of each page, enter the page number and total 
number of pages of the Cost Data Summary Report being submitted. 

t. Item 13. Remarks. Note any relevant information that could be used in the 
interpretation of the data provided via this report.  

u. Items 14a through g. Point of Contact Information. Enter the following 
information for the point of contact: name, department, telephone number 
(including area code), e-mail address, fax number, and (if not submitting 
electronically) signature and date signed. 

Definitions: 

1. Costs Incurred. Costs incurred represent costs identified through the use of the 
accrual method of accounting and reporting or otherwise actually paid. Such costs 
include the cost of direct labor, direct materials, and direct services identified with 
and necessary for the performance of a contract, as well as all properly allocated and 
allowable indirect costs shown in the contractor’s books.  

2. General and Administrative (G&A). G&A consists of indirect expenses related to the 
overall management and administration of the contractor’s business unit, including a 
company’s general and executive offices, the cost of staff services such as legal, 
accounting, public relations, financial and similar expenses, and other general 
expenses. G&A is also considered a generic term used to describe expenses whose 
beneficial or causal relationship to cost objectives that cannot be more accurately 
assigned to overhead areas for engineering, manufacturing, material, and so on.  

3. Facilities Cost of Money. Facilities cost of money is an imputed cost determined by 
applying a cost-of-money rate to facilities capital employed in contract performance. 
Capital employed is determined without regard to whether its source is equity or 
borrowed capital. The resulting cost of money is not a form of interest on borrowing. 

4. Management Reserve. Management reserve is the amount of the total allocated 
budget that is held back for management control and risk purposes at the total 
contract level rather than designated for the accomplishment of specific tasks. 

5. Profit or Fee. Profit is the excess of revenues over expenses in fixed-price contracts. 
In special cost-reimbursement pricing arrangements, fee is a form of profit 
representing an agreed-to amount beyond the initial estimate of costs that reflects a 
variety of factors, including risk, and is subject to statutory limitations. Fee may be 
fixed at the outset of performance, as in a cost-plus-fixed-fee arrangement, or may 
vary (within a contractually specified minimum-maximum range) during 
performance, as in a cost-plus-incentive-fee arrangement. 



DD Form 1921—Data Item Description (DI-FNCL-81565A) 

 

75 

6. Recurring and Nonrecurring Costs. The following guidelines for distinguishing 
between recurring and nonrecurring costs apply to all reporting contractors (i.e., 
prime contractors, subcontractors, and lower tier contractors). While these guidelines 
are useful for establishing general boundaries, time reported on recurring and 
nonrecurring tasks should be reported as work is performed. For example, technical 
management tasks should be reported as recurring and nonrecurring to reflect the 
work actually being done rather than the general practice of aggregating and reporting 
the work as nonrecurring. Also, test activities that will routinely continue into 
production should be recorded as recurring costs. 

a. Recurring Costs. Recurring costs are repetitive elements of development and 
investment costs that may vary with the quantity being produced during any 
program development or production phase. For example, during the development 
phase, repetitive production-like costs incurred when producing prototype and test 
units, whether they be for the customer or for contractor use, are considered 
recurring costs. Recurring costs include the following: engineering required for 
redesign, modifications, reliability, maintainability, and associated evaluation and 
liaison; complete reporting elements produced either for test or for operational 
use; tool maintenance, modification, rework, and replacement; training Service 
personnel to operate and maintain equipment; and reproduction and update of 
technical data and manuals. 

b. Nonrecurring Costs. Nonrecurring costs are those elements of development and 
investment costs that are not repetitive (i.e., they generally occur only once or 
infrequently in the life cycle of a system. Such costs are often found in 
engineering, system test, tooling, and pre-production activities, and also include 
basic design and development through first release of engineering drawings and 
data, all system and subsystem test activities (except end item acceptance testing), 
configuration audits, qualification testing, technical publications through initial 
release, basic tool and production planning through initial release, all basic 
tooling, engineering models, partially built units for development or test purposes 
only, units not built to operational or tactical configuration, and specialized work 
force training. 

7. Undistributed Budget. Undistributed budget is that portion of the budget applicable to 
program effort that has not yet been allocated to control account budgets or to 
management reserve. 

 
End of DI-FNCL-81565A 

 



DD Form 1921-1 

 76 

Figure AP1.F11. DD Form 1921-1, “Functional Cost-Hour and  
Progress Curve Report,” Page 1 
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Figure AP1.F11. DD Form 1921-1, “Functional Cost-Hour and  
Progress Curve Report,” Page 2 

 

 
 
 



DD Form 1921-1—Data Item Description (DI-FNCL-81566A) 

 78 

 

DATA ITEM DESCRIPTION 
Title: DD Form 1921-1 “Functional Cost-Hour and Progress Curve Report” 

Number: DI-FNCL-81566A Approval Date: Draft 

AMSC Number: D7333 Limitation:  

DTIC Applicable:  GIDEP Applicable:  

Preparing Activity: (D) OSD/PA&E/CAIG 

Applicable Forms: DD Form 1921-1 (OMB Control No. 0704-0188); 45 hours 

Use/Relationship: DD Form 1921-1 is used to obtain essential cost data from contractors 
for the purpose of establishing a cost database. Prime contractors and integrating 
contractors for teaming arrangements with Contractor Cost Data Reporting (CCDR) 
requirements in their prime contracts are responsible for informing subcontractors and 
team contractors who meet the reporting thresholds about these requirements. All 
contractors must submit reports electronically to the Defense Cost and Resource Center 
(DCARC), who maintains a database of CCDR data. The CCDR database will be used to 
do the following: (1) prepare program acquisition cost estimates for major systems 
reviewed by the Defense Acquisition Board (DAB) and other Component reviewed 
programs, (2) develop independent government contract estimates in support of cost and 
price analyses, and (3) develop estimates to support Analyses of Alternatives (AOAs), 
Cost as an Independent Variable (CAIV), and long-range planning efforts. DD Form 
1921-1 consists of two major parts: Part I, Functional Cost-Hour Report, and Part II, 
Progress Curve Report. Information acquired through these data include actual and 
estimated incurred costs at completion for each selected Work Breakdown Structure 
(WBS) element.  

Part I, Functional Cost-Hour Report, displays actual costs by functional category (i.e., 
Engineering, Manufacturing, Quality Control, Tooling, and Other); each functional area 
is broken out by direct labor hours and cost category (e.g., Direct Labor, Material, Other 
Direct Costs, and Overhead). General and Administrative (G&A) expenses and profit or 
fee are reported separately at the bottom of the report. Part I data is further subdivided 
into recurring and nonrecurring costs. Part I data must also be submitted for the total 
contract and for selected WBS elements as identified by the program manager and the 
Cost Working-Level Integrated Product Team (CWIPT) process. The elements selected 
for reporting should be high-cost, high-risk, or high-technological-interest items.  

Part II, Progress Curve Report, shows actual and estimated “to complete” recurring costs 
by unit or lot for selected reporting elements. Part II data are required only on high-risk 
or high-quantity programs from research and development through the completion of 
low-rate initial production (LRIP) and the initial full-rate production rate. This 
determination is made by the CWIPT for approval by the Cost Analysis Improvement 
Group (CAIG) Chair. For cost-estimating purposes, the CWIPT is responsible for 
defining units and lots for its particular programs and contracts. Lot definition for 
reporting purposes should be agreed upon by the contractor and the DoD customer before 
reporting begins. Part II data also includes direct labor hours and costs for Quality 
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Control and Manufacturing. Within these categories, costs are further subdivided by 
major cost category to include Manufacturing, Quality Control, Purchased Equipment, 
and Material and Purchased Parts. These data are primarily used to develop progress or 
learning curves. 

DD Form 1921-1 reporting is mandatory on Acquisition Category (ACAT) IC and ID 
program contracts or subcontracts valued over $50 million (in FY 2002 dollars). 
Contracts priced between $7 million and $50 million (in FY 2002 dollars) are subject to 
CCDR reporting requirements when the CWIPT determines, and the CAIG agrees, that 
they are high-risk or high-technical-interest items. Contracts priced below $7 million (in 
FY 2002 dollars) are not subject to CCDR reporting. The 1921-1 requirement is limited 
to selected high-cost, high-risk, or high-technological-interest reporting elements on both 
contracts and subcontracts. Reporting frequency is tied to program estimating needs as 
determined by the program manager and the CWIPT for ACAT IC and ID programs and 
the program manager and the responsible Component reviewing authority for ACAT II 
and III programs.  

This DID summarizes the format for DD Form 1921-1 and provides preparation 
instructions to support the specific data and frequency requirements specified in the 
contract. This report is one of two CCDR formats and is related to the other report, 
DD Form 1921, “Cost Data Summary Report” (DID number DI-FNCL-81565A). Both 
reports are available for inclusion on any given contract that meets the criteria specified 
above and any other conditions specified for a particular report. 

This DID replaces DID numbers DI-FNCL-81566 and DI-FNCL-81567. 

Requirements: 

1. Reference documents. Mandatory CCDR requirements are contained in DoD 
Directive 5000.4. 

2. Format. Use DD Form 1921-1 and the detailed instructions below. All CCDR reports 
for new or modified ACAT program I contracts awarded after October 1, 2003, must 
be submitted electronically using the standard Microsoft Excel template, Extensible 
Markup Language (XML), or the CCDR Pre-processor tool available at the DCARC 
Web site (http://dcarc.pae.osd.mil). Reports must be submitted as secure e-mail 
attachments, using a certificate issued by the DCARC for encryption and digital 
signature. 

Preparation Instructions: 

1. General Instructions. The following instructions apply for entering data items 1 
through 13 in DD Form 1921-1. These items apply to both Part I and Part II reporting 
requirements.  

a. Item 1a. Program. Enter the approved system designator or the type, model, and 
series of the primary end item(s) being purchased under contract or being 
proposed for contract. If the contract or proposal includes services (research, 
flight tests, etc.), provide details of the work to be performed. Associate 
contractors and subcontractors required to report separately must enter the end 
item being purchased on the contract and the program for which it is being 
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procured (e.g., afterbody section of the F-X, wind tunnel tests for the B-X, launch 
equipment for missile X). 

b. Item 1b. Approved Plan Number. Enter the number of the approved Contract Plan 
that authorized the collection of data for this report. 

c. Item 2. Report As Of. Enter the appropriate numbers for the month, last day, and 
year of the reporting period, e.g., December 31, 2002 would be shown as 
12/31/02. 

d. Item 3. FY Funded. Enter the fiscal year for which data are being reported. If the 
contract data being reported relate to more than one fiscal year, show the most 
current fiscal year in Item 3 and the remaining years in the “Remarks” section 
(Item 32). If the data being reported are program estimates, select from the 
following options of years to be covered: prior fiscal years, fiscal year – 2, fiscal 
year – 1, current fiscal year, fiscal year + 1, fiscal year + 2, fiscal year + 3, fiscal 
year + 4, fiscal year + 5, fiscal year + 6, balance to complete, or total program. 
Always include values for prior fiscal year, balance to complete, and total 
program in contractor program estimates. 

e. Item 4. Contractor Type. Check “Prime/Associate” if you are the prime or 
associate contractor for the work. If you are a subcontractor reporting to the 
Department of Defense or to the prime contractor, check “Subcontractor.” Check 
“Subcontract” if you are the prime contractor preparing subcontract estimates for 
nonreporting subcontractors. Enter the name, division (if applicable), and address 
of the reporting prime contractor, associate contractor, or subcontractor in the 
space provided. 

f. Item 5. Dollars In. Report all cost data in thousands of dollars rounded to the 
nearest tenth, unless otherwise specified in the RFP or contract.  

g. Item 6. Hours In. Report all labor-hour data in thousands rounded to the nearest 
tenth, unless otherwise specified in the RFP or contract. Where contractor data-
gathering systems do not supply the data rounded as specified, complete the 
reporting requirements in the manner in which the data are generated and make a 
note in the “Remarks” section (Item 32).  

h. Items 7a. Customer (Subcontractor Use Only). Item 7a is applicable only if you 
are a subcontractor submitting the report. If you are a prime or associate 
contractor, leave this item blank. Otherwise, enter the name of the customer 
(prime contractor) for whom the work on contract is being performed. Also enter 
the number of the prime contractor’s contract with the government customer.  

i. Items 7b. Subcontractor (Estimate by Reporting Contractor). If the prime 
contractor is estimating the subcontractor’s cost, enter the name and address of 
the subcontractor. Otherwise, leave this item blank. 

j. Item 8. Subcontract No. If you are the prime contractor, enter the subcontract 
number you have for each subcontract that has CCDR reporting requirements. 
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k. Item 9. Number of Reporting Subcontractors. If there are any subcontractors with 
CCDR requirements, enter the number of subcontractors reporting. Otherwise, 
leave this item blank. 

l. Item 10. Type Action. If you are reporting on a contract estimate, check “Contract 
No.” and enter the assigned contract number as well as the number of the latest 
contract amendment. If you are reporting data in response to an RFP, check “RFP 
No.” and enter the RFP number. To enter a program estimate, check “Program 
Estimate” and enter the estimate in the space provided.  

m. Item 11. Multi-Year Contract. If the contract is funded from a single fiscal year, 
check “No” and enter the specific fiscal year funding for the contract in the 
“Remarks” section (item 32). However, if the report pertains to an incrementally 
funded research and development contract, check “Yes” and enter all the fiscal 
years covered by the contract in the “Remarks” section (item 32). In some cases, 
contractors may be operating under a multi-year contract that provides for annual 
increments of the quantities procured under the contract. This type of contract is 
an example of multi-year procurement (MYP). For MYP contracts, check “Yes” 
and enter the fiscal year of funding covered by the report. If contractually 
required, a separate report by type of funds and fiscal year on designated reporting 
elements may be required. MYP contracts are identified by the following 
characteristics: the government negotiates the contract for the quantities to be 
procured in more than one year; contract quantities are budgeted and funded in 
accordance with the program year for which each quantity is authorized; funds are 
obligated only for the first year’s quantity, with succeeding year’s contract 
quantities funded annually thereafter. In the event funds are not made available to 
support one or more succeeding year’s quantities, the contract shall be canceled. 
However, contractors are protected from loss by the terms of the contract 
cancellation-ceiling clause. 

n. Item 12. WBS Element Code. Enter the numeric/alpha code assigned to the WBS 
element being reported on. 

o. Item 13. Reporting Element. Enter the WBS reporting element specified in the 
contract or by the DoD Component for which cost data are to be reported. These 
reporting elements must match those listed in the approved CCDR Plan or provide 
a mapping scheme that tracks the approved WBS to the newly proposed WBS. 
The CWIPT shall incorporate all proposed reporting element changes in a revised 
CCDR Plan for review and approval by the CAIG Chair before changing the 
contract or other reporting direction. Nevertheless, if there have been changes to 
the list of reporting elements that are not reflected in the contract or approved 
CCDR Plan, note these discrepancies in the “Remarks” section (item 32). 

2. Part I, Functional Cost-Hour Report: Complete items in Part I using data extracted 
from accounting records for the designated cost elements and functional categories 
defined at the end of this DID. If your accounting system aggregates incurred costs in 
a manner that does not coincide with those definitions, estimate the costs required for 
CCDR effort and describe the estimation method in the “Remarks” section (Item 32). 
For example, if overtime and shift premiums for direct labor are charged to overhead, 
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show these costs in Item 32 by functional category. Report fringe benefits charged as 
direct rather than to an overhead account separately and show them in Item 32.  

a. Item 14. Cost Type. Check the appropriate box to indicate whether the data 
reported in Part I is for nonrecurring, recurring, or total effort. Nonrecurring costs 
are those elements of development and investment costs that generally occur only 
once in the life cycle of a system. Recurring costs are repetitive elements of 
development and investment costs that may vary with the quantity being 
produced. Total cost (cost incurred) is the sum of nonrecurring and recurring cost 
incurred. For more comprehensive definitions of these terms, refer to the 
definitions beginning in Section 7 of this document and in the CCDR Manual. 
The following guidelines apply to the total contract and to each WBS element 
selected for reporting as noted in the CCDR Plan. 

 If either nonrecurring or recurring cost is projected to be more than 5 percent but 
less than 95 percent of the estimated incurred costs at completion; separate reports 
for nonrecurring and recurring cost are needed. A third report for total costs for 
that reporting element is also required. However, if either recurring cost or 
nonrecurring cost represents 95 percent or more of the costs for each element 
selected for reporting, mark the “Total” box as well as the “Recurring” or 
“Nonrecurring” box. The table below shows these reporting requirements for 
prime contractors. 

 Application of the reporting requirements in the table may result in different 
recurring/nonrecurring splits for the total contract and for individual elements 
selected for reporting. For example, if 96 percent of the total contract is recurring, 
all costs for total contract reporting would be shown as recurring. However, if an 
individual WBS element selected for reporting on that same contract is 80 percent 
recurring and 20 percent nonrecurring, two reports would be required to reflect 
the split and a third report would also be required for total costs. 

 
Reporting Recurring and Nonrecurring Costs on DD Form 1921-1 

If the split is: The prime submits: And marks: 
95% or more 
Recurring 
5% or less 
Nonrecurring 

One report—show 
total costs  

“Recurring” in Item 14 and notes in Item 32, Remarks, that 
data reflect total costs 

50% Recurring 
50% 
Nonrecurring 

Two reports—one 
for recurring and 
one for 
nonrecurring  

“Recurring” or “Nonrecurring” in Item 14 as appropriate 

5% or less 
Recurring 
95% or more 
Nonrecurring 

One report—show 
total costs 

“Nonrecurring” in Item 14 and notes in Item 32, Remarks, that 
data reflect total costs 

Note: Contractors may report the recurring and nonrecurring breakout regardless of the percentage split. 

 
b. Item 15. Quantity. Enter for this contract the quantity of equivalent units 

completed to date and the total number of completed units at contract completion. 
Equivalent units represent work on fully completed units plus work on partially 
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completed units translated into an equivalent number of totally completed units. 
Note the methodology used to determine equivalent units in the “Remarks” 
section (item 32). For research and development contracts, enter two quantity 
amounts for any reported WBS element that includes items to be procured or 
produced. The first entry is the quantity to be procured and delivered to the 
government. The second quantity represents the number of units the contractor 
will use internally during contract performance e.g., testing. For example, in an 
interim CCDR report, assume the actual quantities (equivalent units) produced to 
date were 5.4 and the number of internal units produced to date was 2.3. In this 
case, enter 5.4/2.3 in the number of units or quantity field to date for the specific 
WBS element. Further assume that at completion of the contract 12 units were to 
be delivered and 4 systems would be used internally. Then, enter 12/4 in the 
number of units or quantity field at completion for that same WBS element. 
Reported quantities must be consistent with the quantities reported in the 
DD Form 1921. 

c. Item 16. Appropriation. Check the appropriate box to indicate the type of 
appropriation, Research, Development, Test and Evaluation (RDT&E) or 
Procurement, used to fund the contract. If funding other than RDT&E and 
Procurement is used, leave this item blank and note the specific type of funds in 
the “Remarks” section (Item 32 of Part I).  

d. Reporting Contractor—Columns A and B. To Date and At Completion. The 
reporting contactor can be the prime, associate, subcontractor, or lower tier 
subcontractor who is responsible for preparing and submitting the report. Enter 
the recurring and nonrecurring costs and hours that have been incurred to date for 
the reporting contractor. The estimated costs at completion of the contract shall be 
based on the planned or expected costs to be incurred regardless of contract price, 
ceiling, or funds available.  

e. Subcontract or Outside Production and Services—Columns C and D To Date and 
At Completion. Enter the estimated total recurring and nonrecurring costs and 
hours that may be incurred at completion. The estimated costs at completion of 
the contract shall be based on the planned or expected costs to be incurred 
regardless of contract price, ceiling, or funds available.  

 The table below illustrates reporting requirements for subcontractor and outside 
production and services in Part I of DD Form 1921-1. The total of the individual 
categories to date and at completion must agree with the estimated cumulative 
price to date and the total contract price at completion. 

 
Reporting Requirements in Part I of DD Form 1921-1 

Subcontractor Data 

Line # Data 

 
 
 

Prime Contractor 
Data 

Subcontractors 
Reporting to the 

DoD 
Nonreporting 

Subcontractors 

Nonreporting 
Subcontractors 

(Airframe) 
1–5 Engineering Line Items     
6 Total Engineering      
7–11 Tooling Line Items      
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12 Total Tooling      
13–16 Quality Control Line Items     
17 Total Quality Control      
18–22 Manufacturing Line Items     
23 Total Manufacturing      
24–26 Other Costs     
27 Total Cost Less G&A     
28 G&A*      
29 Total Cost Plus G&A*      
30 Profit/Fee*     
31 Total Price*  **   

 Actual data included in report. 
** Actual data included in “Remarks” section of report (item 32). 
 Estimated data included in report. 
 Data available to DoD analysts only. 

* Report data for total contract only. 

 
 Outside Production and Services is a special category of costs on subcontracts for 

the Airframe reporting element. Prime contractors shall fill out the appropriate 
data items for subcontractors not reporting separately. Estimate each line item. 
Distribute all subcontracts for Airframe by function in Outside Production and 
Services, either among all categories or as purchased equipment.  

 Special instructions for the Airframe reporting element within ACAT I, II, and III 
program contracts are provided in part 4 of these preparation instructions. All 
subcontractors for items or services normally produced or performed in airframe 
plants are to be distributed as appropriate among all functional categories of cost. 
Include as purchased equipment all subcontracts for items defined as purchased 
equipment for the Airframe reporting element. Final entries shall be the 
subcontractor’s G&A and profit or fee. 

f. Total—Columns E and F To Date and At Completion Recurring/Nonrecurring. 
Enter the total of Columns A and C (To Date) in Column E and the total of 
Columns B and D (At Completion) in Column F.  

g. Data Elements. Lines 1 through 31. 

(1) Line 1. Direct Labor Hours (Engineering). Enter direct labor hours related to 
the Engineering functional category for the reporting element. 

(2) Line 2. Direct Labor Dollars (Engineering). Enter direct labor dollars related 
to the Engineering functional category for the reporting element. 

(3) Line 3. Overhead (Engineering). Enter overhead costs related to the 
Engineering functional category for the reporting element. 

(4) Line 4. Material (Engineering). Enter material costs for the reporting 
element.  

(5) Line 5. Other Direct Charges (Engineering). Specify and enter any other 
direct charges related to the Engineering functional category for the reporting 
element. 

(6) Line 6. Total Engineering Dollars. Enter the sum of Lines 2 through 5.  
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(7) Line 7. Direct Labor Hours (Tooling). Enter direct labor hours related to the 
Tooling functional category for the reporting element. 

(8) Line 8. Direct Labor Dollars (Tooling). Enter direct labor dollars related to 
the Tooling functional category for the reporting element. 

(9) Line 9. Overhead (Tooling). Enter overhead costs related to the Tooling 
functional category for the reporting element. 

(10) Line 10. Materials and Purchased Tools (Tooling). Enter materials and 
purchased tools costs related to the Tooling functional category for the 
reporting element.  

(11) Line 11. Other Direct Charges (Tooling). Enter other direct charges related 
to the Tooling functional category for the reporting element and specify what 
the charges are for. 

(12) Line 12. Total Tooling Dollars. Enter the sum of Lines 8 through 11. 

(13) Line 13. Direct Labor Hours (Quality Control). Enter direct labor hours 
related to the Quality Control functional category for the reporting element. 

(14) Line 14. Direct Labor Dollars (Quality Control). Enter direct labor dollars 
related to the Quality Control functional category for the reporting element. 

(15) Line 15. Overhead (Quality Control). Enter overhead costs related to the 
Quality Control functional category for the reporting element. 

(16) Line 16. Other Direct Charges (Quality Control). Specify and enter any other 
direct charges related to the Quality Control functional category for the 
reporting element. 

(17) Line 17. Total Quality Control Dollars. Enter the sum of Lines 14 through 
16. 

(18) Line 18. Direct Labor Hours (Manufacturing). Enter direct labor hours 
related to the Manufacturing functional category for the reporting element. 

(19) Line 19. Direct Labor Dollars (Manufacturing). Enter direct labor dollars 
related to the Manufacturing functional category for the reporting element. 

(20) Line 20. Overhead (Manufacturing). Enter overhead costs related to the 
Manufacturing functional category for the reporting element. 

(21) Line 21. Material and Purchased Parts (Manufacturing). Enter material and 
purchased parts costs related to the Manufacturing functional category for 
the reporting element.  

(22) Line 22. Other Direct Charges (Manufacturing). Specify and enter any other 
direct charges related to the Manufacturing functional category for the 
reporting element. 

(23) Line 23. Total Manufacturing Dollars. Enter the sum of Lines 19 through 22. 



DD Form 1921-1—Data Item Description (DI-FNCL-81566A) 

 86 

(24) Line 24. Purchased Equipment (Other Costs). Enter purchased equipment 
costs not assigned to the functional categories (Engineering, Manufacturing, 
Quality Control, and Tooling).  

(25) Line 25. Material Overhead (Other Costs). Enter overhead costs attributable 
to procured or subcontracted products, including the costs of purchasing, 
expediting, and storing materials, parts, equipment, and assemblies. 

(26) Line 26. Other Costs Not Shown Elsewhere. Specify and enter all direct 
costs for the reporting element not assigned to the functional categories 
(Engineering, Manufacturing, Quality Control, and Tooling). Include 
undistributed budget, management reserve, and facilities capital cost of 
money, as appropriate. Provide details for all of these costs in the “Remarks” 
section (item 32). For all items not segregated by WBS, also enter this 
element on the total program report. 

(27) Line 27. Total Cost Less G&A (Functional Cost-Hour Summary). Enter the 
total of all direct and overhead costs for the Functional Cost-Hour elements. 

(28) Line 28. G&A (Functional Cost-Hour Summary). Enter total contract G&A 
costs when reporting for the total contract; otherwise, leave this item blank. 

(29) Line 29. Total Cost Plus G&A (Functional Cost-Hour Summary). When 
reporting on the total contract, enter the total of Lines 27 and 28. Otherwise, 
leave this item blank. 

(30) Line 30. Profit/Fee (Functional Cost-Hour Summary). When reporting on the 
total contract, enter the amount of profit or fee. Otherwise, leave this item 
blank. 

(31) Line 31. Total Price (Functional Cost-Hour Summary). Enter the total of all 
costs, both direct and indirect, plus G&A and profit or fee, for the total 
contract. 

h. Item 32. Remarks. Note any relevant information that could be used in the 
interpretation of the data provided via this report. 

i. Point of Contact (POC) Information. Items 33a through g. Enter the relevant 
information about the POC as follows: Item 33a, last name, first name, and 
middle initial; Item 33b, department name; Item 33c, telephone number, including 
area code; Item 33d, e-mail address; Item 33e, fax number, including area code; 
Item 33f, signature, if not submitting the form electronically; and Item 33g, date 
signed, if not submitting the form electronically. 

3. Part II, Progress Curve Report 

a. Line 1. WBS Element Code. Enter the numeric/alpha code assigned to the WBS 
element being reported on. 

b. Line 2. Reporting Element. Enter the WBS reporting element specified in the 
contract or by the DoD Component for which cost data are to be reported. These 
reporting elements must match those listed in the approved CCDR Plan. The 
CWIPT shall incorporate all proposed reporting element changes in a revised 



DD Form 1921-1—Data Item Description (DI-FNCL-81566A) 

87 

CCDR Plan for review and approval by the CAIG Chair before changing the 
contract or other reporting direction. Nevertheless, if there have been changes to 
the list of reporting elements that are not reflected in the contract or approved 
CCDR Plan, note these discrepancies in the “Remarks” section (item 36).  

c. Line 3. Units/Lots Completed. Check the appropriate box to indicate whether the 
hour and cost data entered on this report are for unit or lot totals or unit or lot 
averages. 

d. Completed Units/Lots. Columns A1 through A4. Report appropriate data for each 
unit or lot completed even if the DoD contracting component has not yet accepted 
the item. Include all completed units whether designated as test, operational, or 
spare. Do not report on items such as spare parts or mock-ups, which represent 
only partially completed units. If needed, additional columns may be added 
sequentially (i.e., A5, A6, etc.).  

e. Work-in-Process (WIP). Column B. Enter incurred cost and hour data for all units 
started but not yet completed during the reporting period.  

f. To Complete. Column C. Enter estimates for recurring cost and hour data to 
complete the work-in-process. For lot data, show the costs and hours estimated to 
complete the entire lot even if all the units were not started and reported in 
Column B.  

g. Data Elements. Lines 1 through 4. 

(1) Line 1. Model and Series. Enter the basic model and series designation in 
Columns A through C for each test unit, operational unit, or lot being 
reported. A basic model includes all units whose weight, dimensions, 
performance characteristics, and manufacturing process are so similar that 
the Department of Defense considers them to be identical. If a lot includes 
more than one series of a model, note the number and series designation of 
each in the “Remarks” section (item 36). 

(2) Lines 2 through 4. First Unit of Lot/WIP Units, Last Unit of Lot, and 
Concurrent Units/Lots. Enter the cumulative number of units completed at 
the beginning of the reporting period and the number of units completed at 
the end of the reporting period in Column A2 and A3, respectively. Unless 
otherwise specified, cumulative units are to be total units of a given model 
the reporting contractor has accepted since the inception of a program/model, 
regardless of the number of contracts under which the model has been 
procured. Enter data for units or lots that are in process during the period in 
Column B and those to be started later in Column C.  

 Concurrent units or lots are items being produced within a given lot or in 
another lot in the same FY buy, respectively, that do not apply to the contract 
being reported. Included in this category are items for commercial delivery 
or delivery to the other DoD Components or programs (e.g., Military 
Assistance Program) on separate contracts. For Column A4, enter the 
number of concurrent units in each lot that applies to that FY buy. In a 
production situation when the relevant costs cannot be isolated, use the unit 
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average costs for all units in the lot, regardless of whether they are delivered 
under the contract being reported or are concurrent units. 

 When reporting on a unit, enter the cumulative number of each unit 
completed during the period in Line 2. Unless otherwise specified, 
cumulative units are to be total units of a given model the reporting 
contractor has completed since the inception of a program/model, regardless 
of the number of contracts under which the model has been procured.  

 Where unit- or lot-accounting systems are not available, equivalent units 
may be used as the basis for reporting in Line 2. This method may be 
followed if, in the judgment of the procuring contracting officer, workstation 
standards are of such quality that standard equivalent units may be 
reasonably accurate and provide a consistent measure of acceptable work. If 
you use this equivalent units method, lots shall include the standard 
equivalent units of production for time periods no greater than one month. 
Include explanations in the “Remarks” section (item 36). 

h. Characteristics. Lines 5 through 7. The contractor reports the specific 
characteristics (e.g., weight, range, and speed) based on the approved CCDR Plan. 
The CWIPT is responsible for identifying the characteristics proposed for 
reporting in the CCDR Plan that is forwarded to the CAIG for approval. Airframe 
weight is a mandatory requirement for aircraft contracts. In Columns A, B, and C, 
enter the unit or average lot characteristics for units produced under the contract. 
Distinguish “make weight” between prime contractors and subcontractors, if 
applicable. If additional space is required, use the “Remarks” section (item 36). 
See the special instructions on the Airframe reporting element (part 4 of these 
preparation instructions) for instructions on entering Airframe weight on Line 5. 

i. Prime Contractor. Lines 8 through 16. Enter for each unit or lot the contractor’s 
direct labor hours and dollars per unit (or average per lot) for Quality Control and 
Manufacturing Labor, Raw Materials and Purchased Parts, and Purchased 
Equipment as shown below. Complete the reporting requirements using data 
extracted from existing accounting records. If your records do not provide actual 
figures, give an estimate and indicate the basis for the estimate in the “Remarks” 
section (item 36). Also, when reporting hours and costs incurred to date, leave 
fields blank if none have actually been incurred. 

(1) Line 8. Direct Quality Control Labor Hours. Enter direct labor hours related 
to the Quality Control functional category for each unit or lot. 

(2) Line 9. Direct Manufacturing Labor Hours. Enter direct labor hours related 
to the Manufacturing functional category for each unit or lot. 

(3) Line 10. Total Direct Labor Hours. Enter the sum of lines 8 and 9. 

(4) Line 11. Direct Quality Control Labor Dollars. Enter direct labor dollars per 
unit (or average per lot) related to the Quality Control functional category. 

(5) Line 12. Direct Manufacturing Labor Dollars. Enter direct labor dollars per 
unit (or average per lot) related to the Manufacturing functional category. 
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(6) Line 13. Total Direct Labor Dollars. Enter the sum of lines 11 and 12. 

(7) Line 14. Raw Material and Purchased Parts. Enter material and purchased 
parts costs per unit (or average per lot) related to the Manufacturing 
functional category.  

(8) Line 15. Purchased Equipment. Enter purchased equipment costs per unit (or 
average per lot).  

(9) Line 16. Total Direct Dollars. Enter the sum of Lines 13, 14, and 15. 

j. Subcontract/Outside Production and Services. Lines 17 through 25. The following 
table illustrates reporting requirements for subcontractor and outside production 
and services in Part II of DD Form 1921-1. The total of the individual categories 
to date and at completion must agree with the estimated cumulative price to date 
and the total contract price at completion. 

 
Reporting Requirements in Part II of DD Form 1921-1 

   Subcontractor Data 
 

Line 
# 

 
 

Data 

Prime 
Contractor 

Data 

Subcontractors 
Reporting to 

the DoD 

 
Nonreporting 

Subcontractors 
11 Direct Quality Control Labor Dollars    
12 Direct Manufacturing Labor Dollars    
14 Raw Materials and Purchased Parts     
15 Purchased Equipment     
16 Total Direct Dollars (Prime Contractor)    
18 Direct Manufacturing Labor Hours    
20 Direct Quality Control Labor Dollars    
21 Direct Manufacturing Labor Dollars    
23 Raw Materials and Purchased Parts    
24 Purchased Equipment     
25 Total Direct Dollars (Subcontractor/ 

Outside Production and Services) 
 *  

 Actual data included in report. 
*Actual data included in “Remarks” section of report (item 36). 
 Estimated data included in report. 
 Data available to DoD analysts only. 

 
 Outside Production and Services is a special category of costs on subcontracts for 

the Airframe reporting element. See the special instructions on Airframe reporting 
element (in part 5 of these preparation instructions).  

(1) Line 17. Direct Quality Control Labor Hours. Enter direct labor hours related 
to the Quality Control functional category for each unit or lot. 

(2) Line 18. Direct Manufacturing Labor Hours. Enter direct labor hours related 
to the Manufacturing functional category for each unit or lot. 

(3) Line 19. Total Direct Labor Hours. Enter the sum of lines 17 and 18. 

(4) Line 20. Direct Quality Control Labor Dollars. Enter direct labor dollars per 
unit (or average per lot) related to the Quality Control functional category. 

(5) Line 21. Direct Manufacturing Labor Dollars. Enter direct labor dollars per 
unit (or average per lot) related to the Manufacturing functional category.  
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(6) Line 22. Total Direct Labor Dollars. Enter the sum of lines 20 and 21. 

(7) Line 23. Raw Materials and Purchased Parts. Enter material and purchased 
parts costs per unit (or average per lot) related to the Manufacturing 
functional category. 

(8) Line 24. Purchased Equipment. Enter purchased equipment costs per unit (or 
average per lot).  

(9) Line 25. Total Direct Dollars. Enter the sum of Lines 22, 23, and 24. 

k. Total per Unit/Lot. Lines 26 through 35.  

(1) Line 26. Direct Quality Control Labor Hours. Enter the sum of lines 8 and 
17. 

(2) Line 27. Direct Manufacturing Labor Hours. Enter the sum of lines 9 and 18. 

(3) Line 28. Total Direct Labor Hours. Enter the sum of lines 10 and 19. 

(4) Line 29. Direct Quality Control Labor Dollars. Enter the sum of lines 11 and 
20. 

(5) Line 30. Direct Manufacturing Labor Dollars. Enter the sum of lines 12 and 
21. 

(6) Line 31. Total Direct Labor Dollars. Enter the sum of lines 13 and 22. 

(7) Line 32. Raw Materials and Purchased Parts. Enter the sum of lines 14 and 
23. 

(8) Line 33 Purchased Equipment. Enter the sum of lines 15 and 24. 

(9) Line 34. Total Direct Dollars. Enter the sum of lines 31, 32, and 33. 

(10) Line 35. % Subcontract or Outside Production and Services. For 
subcontracted work, enter the percentage of subcontracted cost to total cost 
per unit, excluding the Airframe reporting element. For outside production 
and services involving the Airframe reporting element, enter the percentage 
of outside production and service hours to total hours per unit.  

l. Item 36. Remarks. Note any relevant information that could be used in the 
interpretation of the data provided via this report.  

m. Items 37a through g. Point of Contact (POC) Information. Enter the relevant 
information about the POC as follows: Item 37a, last name, first name, and 
middle initial; Item 37b, department name; Item 37c, telephone number, including 
area code; Item 37d, e-mail address; Item 33e, fax number, including area code; 
Item 37f, signature, if not submitting the form electronically; and Item 37g, date 
signed, if not submitting the form electronically. 

4. Special Instructions for the Airframe Reporting Element. The purpose of these 
instructions is to achieve comparability of airframe costs, both aircraft and missiles, 
among contractors who prepare DD form 1921-1, “Functional Cost-Hour and 
Progress Curve Report.” These instructions apply to all ACAT programs that report 
airframe costs. The Airframe reporting element is used to describe the collection of 
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certain structural assemblies, equipment, and functional costs as defined in 
MIL-HDBK-881 and expanded upon here.  

a. Categories of Cost. For cost consistency purposes, airframe costs are divided into 
Airframe Manufactured Equipment and Airframe Purchased Equipment. The 
primary distinction between these categories lies in where the airframe 
components are typically made. Components normally fabricated and assembled 
by airframe plants are considered Airframe Manufactured Equipment, and 
components normally procured from non-airframe plants are identified as 
Airframe Purchased Equipment. A detailed description of each follows. 

(1) Airframe Manufactured Equipment. This category of airframe costs includes 
labor (Engineering, Tooling, Quality Control, Manufacturing), tools, test 
equipment, raw materials, and purchased parts required to design, fabricate, 
and assemble the airframe plus the installation and checkout of all the air 
vehicle equipment. This category also includes installation parts, wiring, 
tubing, and so on, for installing all equipment (known as Group A 
equipment), all actuating hydraulic cylinders, primary landing gear 
components such as struts, trinnons, shock absorbers, axles and launch bars 
(brakes, wheels, tires, hydraulic lines, and actuators should be included in 
Purchased Equipment), radomes, canopies, ducts, seats (except ejection 
mechanism) for passenger and crew, and food preparation equipment such as 
galleys, stoves, refrigeration units, and fixed external tanks. 

 Report all Airframe Manufactured Equipment items on DD Form 1921-1 
using the functional categories of Engineering, Tooling, Manufacturing, and 
Quality Control in Part I, Functional Cost-Hour Report, within either the 
Reporting Contractor or Subcontract or Subcontract or Outside Production 
and Services sections. Report Airframe Manufactured Equipment items 
using the functional categories of Quality Control and Manufacturing in Part 
II, Progress Curve Report. If any major portion of Airframe Manufactured 
Equipment is subcontracted, report it under the Subcontract or Outside 
Production and Services section at the same level of indenture as the prime 
manufacturer’s costs and hours. 

 While make-or-buy decisions often change throughout the performance of a 
contract, always use the appropriate functional categories to show 
components identified as Airframe Manufactured Equipment, whether the 
contractor makes or buys the items. 

(2) Airframe Purchased Equipment. This category consists of components 
normally procured from non-airframe plants, including landing gear (wheels 
brakes, tires, floats, skids, and skis), environmental control equipment, air 
conditioning equipment, multipurpose hydraulic and pneumatic pumps, 
power conversion equipment, instrumentation/navigation equipment, fire 
detection/extinguishing equipment, flight control instrumentation, heat 
exchangers, electrical actuators, compressors, pressure control equipment, 
pressure storage vessels, multipurpose power supplies, guns/gun turrets, 
starters, propellers, cameras, and trapped fuel. 
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 While make-or-buy decisions often change throughout the performance of a 
contract, always show components identified as Airframe Purchased 
Equipment under either the Reporting Contractor section or the Subcontract 
or Outside Production and Services section, regardless of whether the 
particular contractor makes or buys the items. 

 Report the price paid to vendors for purchased equipment. If the prime 
contractor makes the equipment in house, the cost should still be reported in 
the Airframe Purchased Equipment category. 

b. Subcontracts and Outside Production and Services. Prime contractors shall fill out 
the appropriate data items in Lines 17 through 25 in Part II for subcontractors not 
reporting separately. Estimate each line item. Distribute all subcontracts for 
Airframe by function in Outside Production and Services, either among all 
categories or as purchased equipment.  

 The following additional guidelines apply for the Airframe reporting element 
within ACAT I, II, and III program contracts. All subcontractors for items or 
services normally produced or performed in airframe plants are to be distributed 
as appropriate among all functional categories of cost. Include as purchases 
equipment all subcontracts for items defined as purchased equipment for reporting 
element Airframe.  

c. Relationship of Airframe and Selected WBS Elements. The following paragraphs 
clarify the cost relationships between the airframe and the WBS elements of 
Systems Test and Evaluation, Systems Engineering, and Data. 

(1) Systems Test and Evaluation. Report all tests for the airframe or interfaces 
between the airframe and installed mission-oriented equipment as airframe 
recurring costs if the tests will continue in production. All development tests 
performed by the airframe manufacturer for the airframe and its interfaces 
with the avionics equipment should fall within the specific test program 
called out under Systems Test and Evaluation (e.g., static, fatigue, flight 
tests, etc.) or Other Systems Test and Evaluation. Include instrumentation for 
the engineering and manufacturing development test program in Flight Test 
under System Test and Evaluation. 

(2) Systems Engineering. Systems Engineering should be limited to engineering 
for the interfaces of the total weapon system with the external environment 
(e.g., support equipment, test facilities, etc.). Include engineering of all 
internal interfaces such as avionics to airframe, engines to airframe in 
Airframe as nonrecurring. Also include all tradeoffs, design, and so on, for 
the air vehicle in Airframe as nonrecurring.  

(3) Data. Include in the Data category only costs that will not be incurred if the 
data are eliminated from DD Form 1423, “Contract Data Requirements List.”  

d. Airframe Weight Reporting. Instructions for entering Airframe weight in Line 5 
of Part II, Progress Curve Report, are explained below. 

(1) Airframe (including Rotorcraft). The structure and equipment that comprise 
the airframe (including rotorcraft) for cost purposes from Military Standard 
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(MIL-STD) 1374A, “Weight and Balance Data Reporting Forms for Aircraft 
(including Rotorcraft),” June1974. MIL-STD 1347A is available at the 
Acquisition Streamlining and Standardized Information System (ASSIST) 
Web site (http://astimage.daps.dla.mil/online/new). These reporting forms 
identify the primary items of an aircraft or rotorcraft and are a convenient 
way to report airframe costs.  

(2) Airframe Unit Weight. Airframe unit weight (AUW), as shown in the 
Defense Contractors’ Planning Reports and Aeronautical Manufacturers’ 
Reports, was developed to isolate the portion of the empty weight normally 
produced in an aircraft manufacturer’s facility. In order to use aircraft weight 
statements in conjunction with CCDRs, the portions of cost not associated 
with the AUW must be discretely identifiable. This information can be used 
to develop meaningful cost and weight relationships only when the 
equipment included in the AUW is directly related to the airframe 
manufacturer’s cost. 

 AUW is the empty weight minus the weight of specific items not included in 
AUW, regardless of their method of acquisition. Empty weight is the 
combined weight of the airframe’s manufactured structure, purchased 
equipment, propulsion, and avionics.  

 For airplanes, empty weight is configured in the airplane detail specification 
and tabulated in MIL-STD 1374A. The following table shows the items not 
included in AUW (items 6 through 15 and 17 through 21) for airplanes. If 
more than one configuration exists (as may occur in cargo/personnel 
transports due to cargo configuration versus personnel seat arrangements), 
two different empty weights may result. In that case, furnish data for both 
configurations.  

 
Items in Airplane Empty Weight and AUW 

  
Item 

 
Empty Weight 

Airframe Unit 
Weight 

1 Fuselage X X 
2 Wing X X 
3 Empennage X X 
4 Primary Landing Gear X X 
5 Nacelle X X 
6 Propellers X  
7 Engines (Main & Auxiliary) X  
8 Rubber or Nylon Fuel Cells X  
9 Starters (Main & Auxiliary) X  
10 Batteries & Electrical Power Supply X  
11 Auxiliary Power Plant Unit X  
12 Instruments X  
13 Air Conditioning Unit X  
14 Anti-Icing X  
15 Avionics Hardware (Group B) X  
16 Avionics Install (Group A) X X 
17 Camera & Optical Viewfinders X  
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18 Turrets & Power Operated Mounts X  
19 Wheels X  
20 Brakes X  
21 Tires & Tubes X  

 
 For missiles and space launch vehicles, empty weight is configured in the 

missile and space launch vehicles detail specification and tabulated in 
MIL-STD 176A, “Weight and Balance Data Reporting Forms for Guided 
Missiles and Space Launch Vehicles,” November 27, 1997. MIL-STD 176A 
is available at http://assist.daps.dla.mil/docimages/0000/90/61/176A-1.PD5, 
the ASSIST Web site. The following table shows the items not included in 
AUW (items 4, 6 through 8, 10, and 12) for missiles and space launch 
vehicles.  

 
Items in Missiles and Launch Vehicles Empty Weight and AUW 

  
Item 

 
Empty Weight 

Airframe Unit 
Weight 

1 Aerodynamic Surface X X 
2 Body X X 
3 Takeoff and Recovery X X 
4 Propulsion X  
5 Power Generator X X 
6 Orientation X  
7 Guidance X  
8 Electronics X  
9 Environmental Protection X X 
10 Armament X  
11 Separation System X X 
12 Destruct System X  
13 Emergency Equipment X X 
14 Visual Identification X X 

 
e. Outside Production and Services. For the Airframe reporting element, Outside 

Production and Services is a special category of subcontracts the prime contractor 
must fill out for all subcontracts not reporting separately to Department of 
Defense. Distribute all subcontracts for Airframe by function as Outside 
Production and Services, either among all categories or as purchased equipment. 
The following guidelines apply (even when make-or-buy decisions change during 
contract execution): all subcontracts for items or services normally produced or 
performed in airframe plants must be distributed as appropriate among all 
functional categories of cost whether the particular contractor makes or buys the 
items; all subcontracts for items that fall within the definition of Purchased 
Equipment (described by the special instructions for reporting Airframe in 
Appendix 1) must be included as purchased equipment whether the particular 
contractors make or buy the items; final entries shall be subcontractor’s G&A and 
profit or fee. 
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Definitions: 

1. Functions 

a. Manufacturing. The Manufacturing functional category includes the effort and 
costs expended in the fabrication, assembly, and functional testing of a product or 
end item. It involves all the processes necessary to convert a raw material into 
finished items. Note that test activities that routinely continue during production 
should be recorded as recurring. 

b. Quality Control. The Quality Control functional category includes activities that 
check, physically inspect, measure, and test the product. Quality control efforts 
typically focus on manufacturing, shops, receiving and shipping, and records that 
are necessary to assure that hardware, end items, parts, components, processes, 
and tests are being fabricated, assembled, and tested in accordance with 
engineering drawings and specifications. 

2. Performing Contractor 

a. Contractor. The contractor is the party performing the task or service or providing 
the equipment, hardware, facility, or end item specified in a contract for delivery 
to a customer or buyer, generally the Department of Defense. 

b. Subcontract. A subcontract is any agreement, purchase order, or instrument other 
than a prime contract calling for work or for the material required for the 
performance of one or more prime contracts. It usually covers procurement of 
major components or subsystems that require the subcontractor to do extensive 
design, development, engineering, and testing to meet a prime contractor’s 
procurement specifications. A company that has a subcontract without CCDR 
reporting requirements with a company whose prime contract contains CCDR 
reporting requirements is referred to as a nonreporting subcontractor. 

3. Cost Categories 

a. Direct Labor Dollars (All Functions). Direct labor dollars are those dollars that 
can be specifically and consistently identified or assigned to a particular cost 
objective (e.g., work order). 

b. Direct Labor Hours (All Functions). Direct labor hours are those hours that can be 
specifically and consistently identified or assigned to a particular cost objective 
(e.g., a work order). 

c. Purchased Equipment. Manufactured and assembled items the contractor procures 
from outside sources that are required for installation in the reporting element. 
Such equipment normally costs over $1,000 per unit and exhibits a wide range of 
complexity. Examples of purchased equipment for large weapon systems are 
multipurpose hydraulic and pneumatic pumps, motors, generators, air 
conditioning equipment, batteries, landing gear, instruments, pedestals, and so on. 
Where the reporting contractor specifically controls the design of such equipment 
for the unique requirements of the WBS element, purchased equipment is 
subcontracted and reported. Subcontracts for items falling within the definition of 
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Purchased Equipment must be included as purchased equipment whether the 
particular contractor makes or buys the items. 

d. Raw Materials and Purchased Parts. Raw Materials and Purchased Parts within 
the Manufacturing functional category include the costs of raw and semi-
fabricated material plus purchased parts used in the manufacture of the specified 
reporting element. The purchased parts are essentially off-the-shelf items that are 
widely used in industry and supplied by a specialized manufacturer who has the 
proprietary right to the product. The following are examples of materials and 
purchased parts: raw materials in typically purchased forms and shapes (sheets, 
bars, rods, etc.); semi-fabricated materials in typically purchased forms and 
shapes (wires, cables, fabrics, conduits, tubing, sealing strips, fiberglass, 
windshield glass, etc.); raw castings and forgings; manufactured proprietary clips, 
fasteners, hose clamps and assemblies, and seat belts; standard and proprietary 
valves, cocks, and hydraulic and plumbing fittings and fixtures; and standard 
electrical fittings (conforming to underwriters and other standard specifications). 
Purchased parts are distinguished from purchased equipment by cost and 
complexity. 

 
End of DI-FNCL-81566A 
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DATA ITEM DESCRIPTION 
Title: Contract Work Breakdown Structure 

Number:  DI-MGMT-81334A Approval Date: Draft (20020430) 

AMSC Number: D6915 Limitation:  

DTIC Applicable:  GIDEP Applicable:  

Office of Primary Responsibility: (D) OSD/PA&E/CAIG 

Applicable Forms: Not Applicable; 35 hours 

Use/relationship: This documents the Contract Work Breakdown Structure (CWBS) and 
its extension by the contractor using terminology and definitions, as applicable, in 
MIL-HDBK-881. The complete Program Work Breakdown Structure (PWBS) will serve 
as a basis for program and technical planning, scheduling, cost estimating, resource 
allocations, performance management where appropriate, configuration management, and 
status reporting. 

This DID summarizes the format for the WBS and provides preparation instructions to 
support the specific data and frequency requirements specified in the contract. This DID 
is applicable to all contracts that require a WBS and is related to the two Contractor Cost 
Data Reporting (CCDR) formats: DD Form 1921, “Cost Data Summary Report” (DID 
number DI-FNCL-81565A), and DD Form 1921-1, “Functional Cost-Hour and Progress 
Curve Report” (DID number DI-FNCL-81566A). This DID can also be related to the 
formats contained in DD Forms 2734/1, 2734/2, 2734/3, 2734/4, and 2734/5, “Cost 
Performance Report” (DID number DI-MGMT-81466); DD Forms 2735, “Cost/Schedule 
Status Report, (DID number DI-MGMT-81467); and DD Form 1586, “Contract Funds 
Status Report” (DID number DI-MGMT-81468). 

Routine reporting shall be at CWBS level 3 for prime contractors and key subcontractors. 
MIL-HDBK-881 serves as the basis for identifying the first three levels of the PWBS and 
for developing the CWBS. Extensions of the PWBS and CWBS can be tailored to the 
specific program but will be consistent with MIL-HDBK-881. Detailed reporting of the 
CWBS (i.e., below level 3) shall be required only for those lower-level elements that 
address high-risk, high-value, or high-technical-interest areas of a program. Identifying 
these additional elements is a critical early assignment for the Cost Working Level 
Integrated Product Team (CWIPT) for inclusion in the PWBS. 

The reporting contractor shall prepare and submit the contract dictionary within 60 days 
of contract award. The reporting contractor shall maintain and update the WBS 
Dictionary throughout the life of the contract. The dictionary shall not be submitted more 
frequently than report submissions. 

Requirements: 

1. Reference documents. Detailed instructions for preparing the CWBS can be found in 
MIL-HDBK-881. WBS guidance is also contained in Chapter 2 of the CCDR 
Manual, DoD 5000.4-M-1. 
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2. Formats. The CWBS shall be reflected in an electronic report that consists of two 
parts as shown in the sample attachments. Part I is for the CWBS Index and Part II is 
for the CWBS Dictionary. The index lists the individual elements. The dictionary 
describes the effort and tasks associated with every CWBS element shown in Part I. 

Preparation Instructions: 

1. Contract Work Breakdown Structure Index: 

a. CWBS Code. Enter the code, if applicable. 

b. CWBS Element Level. Enter the level of the CWBS element. Level 1 is the total 
contract. Levels 2, 3, etc., are successively lower levels of the program. 

c. CWBS Element Name. Enter the title of the CWBS element using the specific 
name or nomenclature. 

d. Contract Line Item(s). Enter the numbers of the contract line items associated 
with the CWBS element, if applicable. 

2. Contract Work Breakdown Structure Dictionary: 

a. CWBS Code. 

b. CWBS Element. Enter the title of each CWBS element in the same order as given 
in Part I. 

c. CWBS Definition. Enter a complete description of the technical and cost content 
of each CWBS element. The statement should be as descriptive as possible about 
the efforts, tasks, tests, components, etc., that are to be included in the CWBS 
element by the contractor. The CWBS Dictionary must be updated and 
maintained throughout the life of the contract. However, the updated dictionary 
shall be submitted no more frequently than the CCDR report submissions. 
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CONTRACT WORK BREAKDOWN 

STRUCTURE DICTIONARY 
PROGRAM: 
Missile X LRIP Surface-to-Air Interceptor 

RFP NO: ________________________ 
CONTRACT NO: XXXXX-98-C-XXXX  

DATE: 
11/1/00 

 
CWBS CODE 

 
CWBS ELEMENT 

 
CWBS DEFINITION 

1.0 

 
 
 
 
 
1.1 

 
 
 
 
1.1.1 

 
 
1.1.2 

 
 
1.1.3 

 
1.1.4 

 
1.1.5 

 
1.1.5.1 

1.1.5.1.1 

 
 
 
1.1.5.1.2 

 
1.1.5.2 

 
 
 
1.1.5.3 

 
1.1.5.4 

 
 
1.1.6 

 
 
 
 
 
1.1.7 

 
 
1.1.8 

 
 
1.1.9 

 
 
 
1.1.10 

Missile System 
 
 
 
 
 

Air Vehicle 
 
 
 
 

Propulsion 
 
 

Airframe 
 
 

Warhead 
 

Post Boost System 
 

Guidance and Control Equipment 
 

Guidance Section 

Seeker 
 
 
 

Guidance Electronics 
 

Control Devices 
 
 
 

Structure 
 

Power and Networks 
 
 

Ordnance Initiation Set 
 
 
 
 
 

Airborne Test Equipment 
 
 

Airborne Training Equipment 
 
 

Auxiliary Equipment 
 
 
 

Integration, Assembly, Test and Checkout 

The missile is a cylindrical body with four fixed fins attached to the aft end of the Solid Rocket Motor case. The 
control surfaces are located behind the fixed fins. The missile angular orientation is zero degrees at top center, 
with increasing angles positive in a clockwise direction (standing at the aft end looking forward). The outside 
surface of the missile body is coated for thermal protection of the structure from aerodynamic heating and rain 
erosion. Electrical interface between the launcher and the missile is provided by an umbilical cable connecting 
the missile Aft-Section to the Aft-Section of the Canister. 

This element refers to the means for delivering the destructive effect to the target, including the capability to 
generate or receive intelligence to navigate and penetrate to the target area and to detonate the warhead. This 
element includes the design, development, and production of complete units (prototype and operationally 
configured units, which satisfy the requirement of their applicable specifications(s)) regardless of their use. 

The propulsion system consists of the booster and the interstage. A single-stage, solid propellant rocket motor 
provides all of the boost impulse for the missile. The deployable flares and aft rate gyro package (RGP) are 
positioned at the aft end of the booster in the BUG configuration. 

This element refers to the structural framework that provides the aerodynamic shape, mounting surfaces and 
environmental protection for the missile components. It includes the wings, fins, and structural body 
assemblies. 

Warhead includes the assembly containing the kill mechanism of the round and its associated high explosives, 
chemicals, biological agents, nuclear devices, and pyrotechnics. 

This element provides the roll rate control and the final velocity to adjust and deploy the payload as well as the 
external protection material, velocity control system, and deployment group. 

This element refers to the missile’s ability to acquire and track targets, receive guidance data from various 
sensors and execute the necessary flight path to intercept the target. 

This element refers to the missile’s ability to receive guidance data from various sensors. 

The seeker assembly is attached to the kill vehicle via the forward ring of the forecone. The assembly consists 
of four elements; a seeker basecone, an IR sensor, a gimbal set, and a Seeker Electronics Assembly (SEA). 
The seeker basecone is a conical assembly cast from magnesium. It is used as the main structure to mount 
the IR sensor and gimbals to the KV, and to dampen structural resonances. 

This element includes all the electronic components and their structural items needed to perform all the seeker 
tracking functions. 

This element includes all the electronic components and support structure needed to perform the electronic 
processing done outside, but near the detector assembly. This may include detector biasing electronics, 
preamplification, gain control processing, A/D conversion and multiplexing of the detector outputs when many 
detector outputs are present. 

This element refers to the metal or composite materials that provide external housing, bulkheads, attach points 
and connectors for guidance and control equipment. 

This element refers to the subsystem that starts the missile and maintains electrical power prior to launch, upon 
release from the launch platform, and during flight. Additionally, it consists of power supply devices and power 
converters. 

The ordnance initiation set initiates all ordnance events throughout the missile and ground system (except 
reentry system components). Upon receipt of an electrical signal from the missile guidance and control system, 
the ordnance initiation set firing units convert the signal into ordnance outputs to the detonating cords. Among 
these ordnance events are stage separation, motor ignition, gas generator ignition, shroud separation, etc. 
Includes through bulkhead initiators, ordnance test harnesses, and firing units/exploding bridge wires. 

The airborne test equipment element refers to an exercise warhead that is interchangeable with the live 
warhead and suitable for developmental firing. This element includes destruct systems, recovery systems, 
special instrumentation, and telemetry equipment. 

The airborne training equipment element refers to an exercise warhead that is interchangeable with the live 
warhead and suitable for training firing. This element includes destruct systems, recovery systems, special 
instrumentation, and telemetry equipment associated with the training mission. 

The auxiliary equipment element refers to that additional equipment generally excluded from other specific 
elements. This element includes the environmental control, safety and protective subsystems, and destruct 
system. It also includes equipment of a single purpose and function that is necessary for accomplishing the 
assigned mission. 

The IAT&CO of the hardware will be conducted at the contractor’s assembly facility. Subsystem components 
will be assembled and tested, then shipped to company YYYY for final assembly and testing. 
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CONTRACT WORK BREAKDOWN 

STRUCTURE DICTIONARY 
PROGRAM: 
Missile X LRIP Surface-to-Air Interceptor 

RFP NO: ________________________ 
CONTRACT NO: XXXXXX-98-C-XXXX  

DATE: 
11/1/00 

 
CWBS CODE 

 
CWBS ELEMENT 

 
CWBS DEFINITION 

1.2 

 
 
1.3 

 
 
 
1.4 

Integration, Assembly, Test, and Checkout 
 

Systems Engineering/Program 
Management 
 
 

Systems Test and Evaluation 

The IAT&CO of the missile will be conducted at a Company YYYY assembly facility. For flight vehicles, the 
guidance and control unit is tested and installed, the units are fueled, and the ordinance is installed. The missile 
is then installed in the canister and shipped to the testing range. 

The system engineering and technical control as well as the business management of the project. System 
Engineering/Project Management effort that can be associated specifically with the hardware element is 
excluded, unless this management effort is of special contractual or engineering significance (e.g., associated 
contractor). 

Four prototypes of the missile will be tested at WWWW testing range over a period of 3 months. The testing 
facility will evaluate both missile performance and accuracy, along with the launching platform capabilities. 

 
 
 
End of DI-MGMT-81334A 
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